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Water System Improvement Project

Project Expenditures and Progress overall project budget of $75 million. Actual expenditures
Major construction and start-up activities related to the recorded through early June 2010 total $57.4 million, or

City of Rockford’s Water System Improvement Program are about 76.6% of the budget. Progress reports developed
continuing. During the first half of 2010, the City dedicated for the individual projects indicate that work related to the

its first radium removal water treatment facility and began overall improvement project is about 76.6% complete.
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s : Well 36 projects being funded through the State Revolving
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quality and pressure of the water they receive.
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As of early June 2010, the City has signed contracts for
approximately $73.9 million worth of studies, designs, and
construction related to the water system improvement
project. This total represents approximately 98.5% of the

Details related to the status and anticipated completion dates for
these and other individual projects are presented in the tables
on pages 2 and 3 of this report.
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2nd Quarter 2010 Project Status

Individual Project Status

A detailed listing of the location, schedule and status of

improvements planned for individual facilities, water mains, or

the overall water system, is provided in these tables.

Color-coded cells in the last column of the table indicate overall
project status using a green (Good), yellow (OK, but some

issues), or red (Problems) format.
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2nd Quarter 2010 Progress Re

2nd Quarter 2010 Highlights

Group 3 Treatment -

Facilities Construction

Construction of the Group 3 Treatment Facilities began

in October of 2009 and consists of iron and manganese
removal at Wells 5 and 13. The Well 5 project consists of
construction of an iron and manganese removal plant, new
ground level reservoir, and booster station. This reservoir
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will be used to blend water from the two existing wells
located on the site before delivery to the water distribution
system. The Well 13 project consists of a water treatment
plant for removal of iron and manganese, along with

a booster station, and will utilize the existing ground

level reservoir. Scandroli Construction of Rockford

is the general contractor on this project. The project

is scheduled for completion in the spring of 2011.

Dawson Avenue Water Main

The 2-year Dawson Avenue Water Main Project is
nearing completion. To date, all of the approximate 9300
feet of water main has been installed along 18 blocks of
residential streets, including new service connections and sewer
replacement. Pavement repair and resurfacing are complete.
Final restoration of landscaping

Well 5/5a Filter Vessel and Reservoir

Well 30

Well 29 Dedication

minor work items at Wells 30 and 43, while these facilities are
proceeding through the commissioning phase of the project.

The activation of these facilities represents a major milestone

in the Water Improvement Project. These facilities are the first
treatment plants in Rockford to utilize hydrated manganese
oxides (HMO) to remove naturally occurring radium, in
addition to iron and manganese, from the ground water. The
previous treatment plants were designed to remove only iron
and manganese from the water, with the capability to modify the
process in the future should radium removal become necessary.
Water quality testing data collected to date has shown that the
treatment process is meeting design requirements and removing
over 90 percent of the radium from the raw well water.

A dedication ceremony was held on June 3, 2010 at the Well 29
site. A large gathering of neighborhood residents

were in attendance and had the opportunity to tour the

facility and see the radium removal equipment.

Bimaees is expected to be completed
during the fall planting season.
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2nd Quarter 2010 Highlights (cont.)

Zone Control Valves

An integral part of the City’s Water System
Improvement Project is the installation of ten Zone
Control Valve (ZCV) stations throughout the system.
These valves will allow the City to increase service
pressure in parts of the system while allowing treated
water supply to be shared across the planned pressure
zone boundaries. Six stations have been installed, and
four more are scheduled to be installed by September
2010. Two new pressure zones will be created once
the ZCV’s are installed. The first new pressure zone is
planned for implementation in the western portion of
the system during the fourth quarter of 2010. The new
eastern pressure zone is scheduled to be implemented
during the first quarter of 2011 weather permitting.

IEPA Loan Progress

In June 2010, the City of Rockford obtained a third

round of funding totaling $6,482,819 from the Illinois
Environmental Protection Agency (IEPA) Public Water
Supply State Loan Program. Of this amount, $1,620,706 of
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the principal will be forgiven and will not be required to be
repaid by the City. The remaining balance will be financed
at an interest rate of 1.25% over the 20-year life of the loan,
providing the City considerable savings compared to traditional

For more information on specific projects, please contact:
Tim Holdeman - Rockford Water Division Superintendent (815) 987-5738- Tim.Holdeman@rockfordil.gov

Zone Control Valves and Inside Components

municipal bonds. These loans are to fund the well and pump
station rehabilitation and radium treatment facilities at Well

36 ($3.1M), the addition of radium treatment facilities to on-
going rehabilitation work at Well 10 ($2.6M), and the balance

of the cost for the Dawson Avenue Water Main Replacement
Project that exceeded the annual funding limits in 2009 ($0.7M).
Work at Well 36 is scheduled to begin in August 2010, while
work on the other two projects continues toward completion.

Unit Well 10 Radium Removal
Treatment Plant

The bid for the addition of a radium removal plant at the

Well 10 site on Newburg Rd has been awarded to Scandroli
Construction Company. The project will consist of the addition
of a radium removal filter, chemical feed facilities, and a
backwash storage tank, Work is expected to start in August
2010 and should take about one year to complete. The new
treatment plant is a continuation of major renovation work

at Well 10 which has included structural improvements, new
electrical and control equipment, well rehabilitation, and the
demolition and replacement of the 5 million gallon reservoir.

Prepared by: (@) mwH.
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