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Project Milestone Schedule

Rockford, together with its construction contractors and consultant 
team, continues to make strong progress toward completion of all 
the component milestones set for the water system improvement 

program.  With the dedication of the 
new treatment plant at Well 31 (Bell 
School Road and Rote Road), the 
City now has three operating water 
treatment facilities. Construction of the 
last two currently planned treatment 
systems at Well 36 (Samuelson 
Road) and Well 10 (Newburg Road) 
is anticipated to begin in 2010.   
Facility rehabilitation projects 
associated with this program are 
almost fi nished, with only work at 
Well 18 (Levings Park) and Well 10 
(Newburg Road) remaining to be 

completed.  Other projects proceeding on schedule toward 
completion in 2010 include the Phase 1 Dawson Avenue Water 
Main Improvement, and zone control valve improvements 
required for creation of new pressure zones in the City.

Overall completion of major construction activities related 
to the water system improvement program is anticipated for 
late 2010.  Details related to the status of individual projects 
are presented in the tables on pages 2 and 3 of this report.
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Th e City of Rockford continues to push forward with the 
construction and start-up of facilities through its Water 
System Improvement Program.  During the 4th Quarter 
of 2009, the City dedicated its third new water treatment 
facility, substantially completed construction at 7 well 
house/pumping station facilities, and began demolition 
of three old, deteriorated ground storage reservoirs.  
Active construction is continuing 
on six more water treatment 
facilities, 2 pumping facilities, and 
water main improvements in the 
north central part of Rockford.
As of the end of November 2009, 
the City has signed contracts 
for approximately $71.7 million 
worth of studies, designs, and 
construction related to the 
water system improvement 
project.  Th is total represents 
95.6% of the overall project 
budget of $75 million.  Actual 
expenditures recorded through 
the end of November 2009 total $45.2 million, or about 
60.3% of the budget.  Progress reports developed for 
the individual projects indicate that work related to the 
overall improvement project is about 61.5% complete.

Project Expenditures and Progress



Group 1 Treatment Facilities Constructio
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Th e general contractor for the construction of Well No. 31 is Whitt
Construction, of Earlville, Illinois.  Mechanical contracting was com
Nelson Carlson Mechanical and electrical contracting was provided
Electric, both of Rockford.    Th e total project cost was $3,996,760. 
the project was obtained through the IEPA’s Safe Drinking Water L
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Individual 

Project Status

A detailed listing of the 
location, schedule and status 
of improvements planned for 
individual facilities, water 
mains, or the overall water 
system, is provided in these 
tables. Color-coded cells in 
the last column of the table 
indicate overall project status 
using a green (Good), yellow 
(OK, but some issues), or 
red (Problems) format. 

4th Quarter 2009 Hi

TTTTrr
eaeae

ttmm
eeenn

tt

FFFa
ccca

ililii
titityyyy

R
e

R
e

R
ehhh

aaaabbbb

AAAA
bbbbaaaa

ndndndndnd
oooonnnn

PPPll
aan

nnnn
iiiinn

ggg

D
e

D
e

D
e

D
ees

isisi
gggnn

CCCCC
ononononon

stststst
rrrru

cucucuc
ttttiiiioooo

nnnnnn

CCCCC
oooommmm

ppppl
elelele
tttteeee

SSSSStttt
aaaatttt

uuuussss

X
XXX
XX

XXX
XX XXX

XX

XX X
X
X

X X
X
X

X
X

X
X

X

X

X X
X X
X X

X
X

X
X X

X
X

X X
X X
X X

X

PrProgoggggrererereressssssshahaabibiib lililitatataat titit oooononnnn

Project Ward
Planned

Construction Pl
an

ni
ng

D
es

ig
n

C
on

st
ru

ct
io

n

C
om

pl
et

e

St
at

us
Preliminary Engineering 2005-2007
Well Rehabilitation 2006-2007
Pilot Test Program 2006-2007
Zone Boundary Improvements 2007-2010
Water Main Improvements

W-1 : Harrison Street East 8 2007
W-2 : Airport Loop 6 2007-2008
W-3 : Auburn Street 7/9 2008-2009

9002-800201needlA:4-W
W-5 : Alpine Meadows 4 2009-2010
W-6 : American Road 14 2008-2009
W-7 : Dawson Avenue 2/3 2008-2010
W-8 : 20th Street 8/11 2008-2009
W-9 : Green Street 13 2008-2009
W-10 : 22nd Street 8 2008-2009
W-11 : Ekberg Pine Manor Park 6/14 2008-2009
W-12 : 35th Street 14 2008-2009
EXW : Porter Road 9 2008-2009
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Group 1 Treatment Facilities Construction
On December 7, 2009, Well No. 31 was dedicated by Mayor Morrissey with Aldermen Sosnowski 
and Wasco in attendance.  Well No. 31 represents the third and final Group 1 treatment facility 
to be placed into service.  The project at Well No. 31 included installation of a new iron removal 
filter, controls, pumping equipment, and an emergency generator at the existing 5 million gallon 
reservoir located at the intersection of Bell School Road and Rote Road.   The new facility, in 
conjunction with other Water System Improvement projects will improve the water quality and 
pressure in the north east portion of the city.  

The general contractor for the construction of Well No. 31 is Whittaker 
Construction, of Earlville, Illinois.  Mechanical contracting was completed by 
Nelson Carlson Mechanical and electrical contracting was provided by Rockford 
Electric, both of Rockford.    The total project cost was $3,996,760.   Funding for 
the project was obtained through the IEPA’s Safe Drinking Water Loan Program.

4th Quarter 2009 Progress Report

4th Quarter 2009 Project Status
Project Status – December 2009

Individual  
Project Status
A detailed listing of the 
location, schedule and status 
of improvements planned for 
individual facilities, water 
mains, or the overall water 
system, is provided in these 
tables. Color-coded cells in 
the last column of the table 
indicate overall project status 
using a green (Good), yellow 
(OK, but some issues), or 
red (Problems) format. 
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Facility Rehabilitation / Improvements
Treatment Equipment -- 2008-2010 X
S01 : 525 Stanley Street 13 2007-2008 X X
U03 : 1404 River Bluff Blvd. 12 2008-2009 X X
U04 : 801 Marchesano Dr. 5 2010 X
U05 : 2526 Pelham Rd. 3 2009-2010 X X
U06 : 2604 19th Ave. 8 2008-2009 X X
U09 : 2708 Crosby St. 10 --
U10 : 4316 Newburg Rd. 14 2008-2009 X X
U11 : 1218 7th Ave. 11 2010 X
U12 : 1022 Benton St. 3 2010 X
U13 : 4625 Skyline Dr. 10 2009-2010 X X X
U15 : 3030 Chestnut St. 13 2010 X
U16 : 4550 Harrison St 14 2010 X
U17 : 3700 Brookview Rd. 3 --
U18 : 1409 S. Johnson Ave. 5 2008-2009 X
U20 : 2434 N.Central Ave. 9 2010 X
U21 : 703 Daisyfield Rd. 13 2008-2009 X X
U22 : 5110 Auburn St. 13 2008-2009 X
U23 : 1206 Elmwood Rd. 12 --
U24 : 6475 Cessna Dr. 6 2008-2009 X X
U25 : 5602 Spring Creek Rd. 4 2009
U26 : 5500 E. State St. 10 2009
U27 : 5834 Guilford Rd. 1 2010 X
U28 : 5400 Belt Line Rd. 6 --
U29 : 4750 Pepper Dr. 4 2008-2009 X X X
U30 : 3725 Trainer Rd. 4 2008-2009 X X X
U31 : 1780 Bell School Rd. 1 2008-2009 X X X
U33 : 930 Arthur Ave. 1 2010 X
U34 : 3945 Dawes Rd. 5 2009-2010 X X
U35 : 2944 Bildahl St. 6 2010 X
U36 : 4141 Samuelson Rd. 6 2009-2010 X X
U37 : 2100 Huffman Blvd. 9 2008-2009 X
U39 : 7423 Spring Brook Rd. 4 2010 X
U40 : 738 Lyford Rd. 1 2008-2009 X X
U42 : 6733 Newburg Rd. 1 2008-2009 X X X
U43 : 3447 Publishers Dr. 14 2008-2009 X X
U44 : 5250 Owen Center Rd. 9 2008-2009 X

0102-8002--ADACS
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Preliminary Engineering 2005-2007
Well Rehabilitation 2006-2007
Pilot Test Program 2006-2007
Zone Boundary Improvements 2007-2010
Water Main Improvements

W-1 : Harrison Street East 8 2007
W-2 : Airport Loop 6 2007-2008
W-3 : Auburn Street 7/9 2008-2009

9002-800201needlA:4-W
W-5 : Alpine Meadows 4 2009-2010
W-6 : American Road 14 2008-2009
W-7 : Dawson Avenue 2/3 2008-2010
W-8 : 20th Street 8/11 2008-2009
W-9 : Green Street 13 2008-2009
W-10 : 22nd Street 8 2008-2009
W-11 : Ekberg Pine Manor Park 6/14 2008-2009
W-12 : 35th Street 14 2008-2009
EXW : Porter Road 9 2008-2009

Progress

Group 1 and 2 Non-Treatment Base Facilities
Work on the seven Group 1 Non-Treatment Base facilities 
began in July, 2008, and Bennett Construction is nearly 
complete with work at all of the facilities. Well site U03, U06, 
U21, U22, U37 and U44 are complete and functional. Bennett 
has recently been concentrating efforts at Well Site U18 on 
S. Johnston Ave. This site will be out of service until early 
January, 2010. Work at U18 consists primarily of a complete 
electrical upgrade with diesel generator for standby power. 

In addition, a new roof was installed, new chemical rooms were added, and one new booster 
pump was installed. The existing 5 million gallon reservoir at U18 was inspected and cleaned.

Work at the two Group 2 Non-Treatment Base facilities has been awarded to Sjostrom 
Construction, and consist of major renovation at wells U10 (Newburg Rd) and U24 (airport). Each 
facility has a completely new roof structure, new electrical and control equipment, efficient heating 
systems, and new chemical feed equipment. The facility at U10 also has a new 120,000-gallon 
water reservoir, and the old 5 million gallon circular reservoir has been demolished. Work 
at site U24 is complete and on-line. U10 is expected to come back on line in early, 2010.

Reservoir Demolition
A demolition contract was awarded to National Salvage 
Corporation of Clear Creek, Indiana to take down three 
large 5 million gallon water storage reservoirs in Rockford. 
These three reservoirs are no longer suitable for potable water 
storage due to age and deteriorating conditions. The three 
reservoirs are located on East Newburg (Alpine Park), South 
Johnston (Levings Park), and Chestnut St (near Springfield 
Ave.). The tanks at Levings Park and Alpine Park tanks 
are already down and being crushed and disposed of. The tank near Springfield Avenue is 
expected to come down in late December 2009 or early January, depending on the weather.



Group 2 Treatment Facilities 

Construction
Th e Group 2 Treatment facilities consist of a single construction 
contract to be completed at three well sites.  Th ese wells are 
29, 30 and 43.  Th e treatment facilities at these wells will 
remove naturally occurring iron, manganese, and radium.  
Th ese facilities represent the fi rst radium removal facilities 
that will be brought into service in the Rockford Water 
System.  Th e project is being constructed by Williams Brothers 
Construction of Peoria Illinois for an amount of $8,735,000.

Th e Well No. 29 facility consists of an existing well house 
with a new stand alone water treatment building constructed 
adjacent to the building.    A new electrical and control 
system has been installed in the existing well house and all 
chemical feed equipment has been replaced.  Th is facility 
is entering the start up phase of the project and should 
be delivering water to the water system very soon.

Well No. 30 is very close behind Well No. 29 and will begin the 
start up phase of the project as Well No. 29 moves towards being 
placed into service.  Well No. 30 is a completely new building, 
located at the base of an existing 3 million gallon reservoir.  Th e 
new facility includes new well and booster pumps, chemical 
feed equipment, radium removal equipment, and controls.   

Well No. 43 consists of a new water treatment plant located 
in an addition to the existing well house and reservoir.  Th e 
project includes replacement of the existing well pump, 
chemical feed equipment and controls.  Th is well was 
recently removed from service to allow the contractors 
to being modifi cations to the existing facilities. 

Th e work at these three wells is currently scheduled 
for completion in the end of April 2010.

Water Main Construction
Th e Dawson Avenue water main project broke ground 
on November 2nd, allowing the contractor to make good 
progress this season, installing approximately 3,600 feet of 
water main before winter shut-down.  Temporary restoration 
of pavement is in place for the winter and the project is now 
on hold.  As soon as the weather breaks next spring, the 
contractor will be on site again to complete installation of 
the remaining 5,100 feet of water main, including 115 service 
connections and 900 feet of related storm sewer replacement. 

Group 3 Treatment Facilities
Group 3 consists of iron and manganese removal at Well 
Nos. 5/5A and 13.  Well 5/5A will consist of construction 
of an iron and manganese removal plant, new ground level 
reservoir, and booster station.  Th is reservoir will be used 
to blend water from two wells before delivery to the water 
distribution system.   Well 13 will consist of a water treatment 
plant and booster station and will utilize the existing 
ground level reservoir.  Th e low bidder on the project was 
Scandroli Construction of Rockford Illinois for an amount of 
$6,948,890.  Award of this project utilizes ARRA funding.

Th e contractor has only just begun foundation and 
underground utility works at both sites.  Th is project 
is scheduled for completion in the spring 2011.   

American Recovery and Reinvestment 

Act (ARRA) Funding
In 2009, the City of Rockford has 
maximized the potential available benefi ts 
from the ARRA by obtaining $10,000,000 
of funds through the Illinois EPA’s State 
Revolving Fund program, reaching the 
limit of funding allowed for any single loan applicant.  Th e 
projects funded this year by ARRA are the new treatment 
and pumping facilities at U05 and U13 ($6,877,227) and the 
Dawson Avenue Water Main replacement project ($3,122,733).  
In addition, this year the City has secured commitments 
from the IEPA to provide approximately $4,612,000 of low-
interest fi nancing through the Revolving Fund program, 
helping the City accomplish more with its money.

4th Quarter 2009 Highlights (cont.)

Prepared by: 

For more information on specific projects, please contact: 

Tim Holdeman • Rockford Water Division Superintendent (815) 987-5738• Tim.Holdeman@rockfordil.gov
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