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Airport Drive Water Main 
(Kishwaukee, Falcon, 
Beltline)

S of Airport SK CMT 100% 6/12/07 RBT 99% Construction complete.  Punch list 
items. (Fire hydrant related)

X

Alley Reconstruction C-
W Ph 1 2007

WW City 100% 7/19/07 RBT 98% Construction complete.  Punch list 
items. (Restoration)

X X X

Alley Reconstruction C-
W Ph 2 2007

WW Arnold 
Lundgren & 
Assoc

4 Alleys. Consultant selection-
12/17/07 (Design underway)

O X X X X X

Alpine Dam - Design For 
Emergency Repairs

Aldeen 
Park

JH / 
BE

HNTB 10% Preliminary design underway. 
Inspection (physical & geotechnical) 
partially complete.  Neesds trashrack 
inspection.

X X

Alpine Road Spring 
Creek

Riverside IDOT owned. Refused funding - for 
reconstruction. Subject to State 
Capital Plan.

X X X X X X X X X

Applewood Sidewalk DC 50% Ward 4. Met w/homeowners.  Project 
to be complete in 2 or 3 phases.

X X

Biennial Bridge Safety 
Inspections C-W 2007

BM Smith 
Engineering

75% Inspections started week of 11/5/07. 
Inspection of river bridges complete.  
Evaluating Seminary St. Bridge.  
Reviewing Keith Creek Bridge 

Brookview Water Main 
Design

Spring 
Creek

bridge DC Fehr-Graham 100% 2007 Design 
only

0% County taken over as lead agency, 
have applied for federal funds. Need 
to coordinate water main work with 
bridge work. McClure working on 
bridge. Projected for 2008.

X

Project Description

Page 1 of 9  Revised 1/04/08



CIP Project Status Report
January 2008

Project From To PM
Engineering 
Consultant D

es
ig

n 
St

at
us

C
on

tr
ac

t B
id

 O
pe

ni
ng

C
on

tr
ac

to
r

Pr
oj

ec
t C

om
pl

et
io

n 
St

at
us

 (%
)

Comments O
pe

n,
 C

lo
se

d,
 o

r I
na

ct
iv

e

A
D

A
 H

an
di

ca
p 

R
am

ps

B
rid

ge
 D

ec
k 

R
ep

la
ce

m
en

t

D
em

ol
iti

on

C
ur

b 
&

 G
ut

te
r (

pa
rt

ia
l)

C
ur

b 
&

 G
ut

te
r (

co
m

pl
et

e)

En
gi

ne
er

in
g 

St
ud

y

La
nd

 A
cq

ui
si

tio
n

La
nd

sc
ap

in
g

Pa
ve

m
en

t M
ai

nt
en

an
ce

 (m
ill

 a
nd

 o
ve

rla
y)

Pa
ve

m
en

t M
ar

ki
ng

Pa
ve

m
en

t R
ec

on
st

ru
ct

io
n 

(n
ew

 b
as

e,
 s

ur
fa

ce
, e

tc
) 

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

pa
rt

ia
l)

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

co
m

pl
et

e)

St
or

m
 S

ew
er

 &
 In

le
ts

 (p
ar

tia
l)

St
or

m
 S

ew
er

 &
 In

le
ts

 (c
om

pl
et

e)

St
re

et
 L

ig
ht

in
g

Tr
af

fic
 S

ig
na

ls
 (n

ew
 in

st
al

l)

Tr
af

fic
 S

ig
na

ls
 (r

ep
la

ce
m

en
t)

W
at

er
 M

ai
n

O
th

er

Project Description

Elliot Detention Pond BE MDES 100% 11/29/07 Design complete.  Bid awarded to 
RBT.Spring 2008 construction.  IGA 
in place--needs review.

Harmon Park Drainage 
Improvements

BE Willett, 
Hofmann

50% Surveying complete. 2nd Public mtg 
12/12/07 to solicit add. Comment and 
survey.  January 2008  Staff mtg to 
review design alternatives.

Harrison Ave Bridges UP & CN 
RR

BM Hanson 100% Mar 2007 Civil 
Constructo
rs

45% North side bridge deck poured. Still 
needs concrete protective coat and 
pavement markings.  Project shut 
down due to weather. Traffic still on 
the south bridge

X X X X X X X X X

Harrison Ave 
Reconstruction (ROW 
Plats & Easements)

11th 20th BM Missman 
Stanley

10% Mtg w/MSA to review alternatives on 
whole takes vs. partial takes. 

X X X X X X X X X X X X

Harrison Ave 
Reconstruction Lighting 
& Landscaping

20th St Mulford 
Rd

BM Missman 
Stanley

100% Aug 2007 RBT 40% Landscaping underway; light bases 
have been installed.  Project on hold 
due to weather.

X X

Harrison Ave 
Rehabilitation

20th Mulford BM Missman 
Stanley

100% 6/16/06 RBT 98% Construction complete--punch list 
items.  Signals operating.  Street 
signs still required.  IDOT inspection 

X X X X X X X X

Harrison Ave Water Main 
PH 2

20th St Ohio 
Pkwy

BM Hanson 
Professional 
Services

100% 5/10/07 Civil 
Constructo
rs

99% Project complete. Punch list items. X
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Project Description

Hazard Mitigation Plan 
(City-County)

BE FMSM 95% IEMA has approved the plans, 
forwarded to FEMA (has until 1/22/08 
to approve).  Received approx. 300 
surveys back from the community.

Hazard Mitigation Project 
Application (City)

BE FMSM 40% Methodology evaluation for the cost 
benefit analysis in the LATA. 
Deadline for submittal 1/29/08.

Huffman Blvd 
Resurfacing 

Auburn St Fulton 
Ave

DC City 100% 5/10/05 Rock Road 50% Legal Department. Agreed with 
contractor on quantities.

X X X X X X

ICC Railroad Safety 
(Horsman, Auburn, 
School)

PZ ICC 0% ICC Project. Waiting for project 
schedule from ICC.

X

Kishwaukee 
Reconstruction

Harrison 15th Ave WW IDOT 100% 6/15/07 Schlichting IDOT Project. Scheduled start, Fall 
2007. Two year project. Project shut 
down for weather.

X X X X X X X X X X X X X

Kishwaukee Street 
Bridge

10th Ave Buckbee BM Willett, 
Hofmann

99% IDOT and Railroad have agreed to 
McDermaid alternate entrance. Land 
acquisition issues; Agreements with 
Behr & Rockford Park District; 
RRWRD. Demolitions on east side 
complete.  J. Behr evaluating repairs 
to Seminary Street bridge

X X X X X X X X X X X X X

Page 3 of 9  Revised 1/04/08



CIP Project Status Report
January 2008

Project From To PM
Engineering 
Consultant D

es
ig

n 
St

at
us

C
on

tr
ac

t B
id

 O
pe

ni
ng

C
on

tr
ac

to
r

Pr
oj

ec
t C

om
pl

et
io

n 
St

at
us

 (%
)

Comments O
pe

n,
 C

lo
se

d,
 o

r I
na

ct
iv

e

A
D

A
 H

an
di

ca
p 

R
am

ps

B
rid

ge
 D

ec
k 

R
ep

la
ce

m
en

t

D
em

ol
iti

on

C
ur

b 
&

 G
ut

te
r (

pa
rt

ia
l)

C
ur

b 
&

 G
ut

te
r (

co
m

pl
et

e)

En
gi

ne
er

in
g 

St
ud

y

La
nd

 A
cq

ui
si

tio
n

La
nd

sc
ap

in
g

Pa
ve

m
en

t M
ai

nt
en

an
ce

 (m
ill

 a
nd

 o
ve

rla
y)

Pa
ve

m
en

t M
ar

ki
ng

Pa
ve

m
en

t R
ec

on
st

ru
ct

io
n 

(n
ew

 b
as

e,
 s

ur
fa

ce
, e

tc
) 

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

pa
rt

ia
l)

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

co
m

pl
et

e)

St
or

m
 S

ew
er

 &
 In

le
ts

 (p
ar

tia
l)

St
or

m
 S

ew
er

 &
 In

le
ts

 (c
om

pl
et

e)

St
re

et
 L

ig
ht

in
g

Tr
af

fic
 S

ig
na

ls
 (n

ew
 in

st
al

l)

Tr
af

fic
 S

ig
na

ls
 (r

ep
la

ce
m

en
t)

W
at

er
 M

ai
n

O
th

er

Project Description

Kishwaukee Street 
Corridor Plan

Airport Whitman 
Interchan
ges

JK HNTB December 2007 stakeholder 
meetings.  Market analysis interviews 
are underway.  Mtg w/ elected 
officials still underway.  Existing 
conditions status report due end of 
January 2008.

Kishwaukee Street 
Overhead Relocation

Harrison 
Ave

1st Ave AJ Arnold 
Lundgren & 
Assoc

50% ComEd working on relocation 
estimate for Harrison to 15th (due 
week of 11/12/07). Consultant 
working on design & cost estimate for 
all three sections. Easement work. 
Received ComEd estimate for 
Harrison Ave. to 15th Ave. portion.

X X X

Lapey St (CW Res) 2007 Brooke Barnum WW Willett, 
Hofmann

0% Consultant award 12/17/2007. 
Design underway.

O X X X X X

Logistics Pkwy Extension Milford Samuels
on

JH Willett, 
Hofmann

70%  RBT  Design underway. X X X

Montrose Ave Central Rockwell WW McClure 5% Design underway. O X X X X X X X

Morgan St Bridge Ph I Over Rock 
River

JH CMT Ph I 
100%

2012 Applied for major bridge funds 
through IDOT. Phase 1 Eng/PDR 
submitted to IDOT. Consent degree 
w/ RHA & residents being negotiated.

X X X X X X X X X X X X X X
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Project Description

Morsay Dr Resurfacing Fairview Alpine DC City 100% 5/10/05 Rock Road 80% Legal Department - agreed on final 
quantities.

X X X X X X X

North Main & Auburn 
Roundabout

N. Main Auburn DC Hanson & 
MTJ Eng

50% Conceptual design. IDS submitted 
Public mgt on 11/20/07 & 11/27/07.  
State performing soil borings. 
Pending IDOT Enviromental 
Assessment.

X

Ollie/Toft DC Tarara-Carroll 25% Drainage issues. Met w/ Consultant 
11/28/07.  Preliminary design 
underway. 

Residential Resurfacing 
C-W 2007

WW City 100% 7/16/07 RBT 99% Construction completed (183 blocks) X

Ridge/Whitman 
Intersection 
Improvement

Whitman PCC 
Pvmt

DC City 95% 0% Working on land acquisition. X X X X X X X X X X

Riverwalk-Museum 
Campus

Museum 
Campus

Beattie 
Park

PZ Hitchcock 15% Evaluating conceptual plans. Bi-
monthly mtg 1/4/08 w/IDOT

X X X

Riverwalk-State to 
Chestnut

West State 
St

Chestnut 
St

PZ Hitchcock 0% On hold. X X X

Riverwalk-Waterworks to 
W State Street

Water-
works

W State 
Street

PZ Hitchcock 0% Conceptual planning underway.
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Project Description

South Main & Clifton 
(State)

Inter-
section

- BM IDOT 100% 6/21/06 RBT 100% Construction complete. Checking on 
hydrant height at NE corner.

X X X X X X X X

South Main Railroad 
Trestle

Cedar St BE Hitchcock 11/29/07 mtg w/ UP. City evaluating 
Beautification lease. Need to retain 
consultant for sign design.

South Main Railroad 
Yard Concept Plan

Cedar Kent 
Creek

WD Vandel-Walde Stakeholder Interviews.

South Main Street 
Reconstruction

15th Ave Cedar St IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

South Main Street 
Reconstruction

Beltline 15th Ave IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

Stanley St Pumping 
Station

SK McMahon 100% 45% Well installed. Building under 
construction. Scheduled June/July 
2008.

X

State Street Sidewalks 
(North)

Fairview Alpine DC Tarara-Carroll 100% 8/21/06 Stenstrom 100% Problem w/ property owners plowing 
parking lots onto sidewalk

X X X X X

State Street Sidewalks 
(South)

Fairview Alpine DC Tarara-Carroll 5% Met w/ Consultant on 11/28/07-- 
Preliminary design due on 12/15/07.  
Permanent sidewalk easements 

X X X X X

Stormwater Management 
Master Plan

BE MWH 0% Contract award scheduled for 
1/14/08.

Trainer Road Drainage Trainer Rd Fincham BE City Nuisance drainage issue. Bid on hold-
-further field data needed.  End of 
Feb. for bid.
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Project Description

West State Street 
Corridor

Kent Creek Pierpont PZ IDOT 50% Nov 2008 Land acquisition estimate submitted 
to IDOT. Additional funding request 
submitted to area Legislators. 
Additional $10 million requested 

X X X X X X X X X X X

West State Street 
Crossover

Kilburn Winne-
bago

DC Missman 
Stanley/City

100% 12/7/06 RBT 100% RBT finalized quantities. X X X X X X X X X X X

Whitewater Feasibility 
Analysis

Fordam 
Dam

ComEd BE HNTB, REA 25% Working w/ ComEd on getting access 
to the property for environmental / 
geotechnical investigations.
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Project Description

 Water Projects      

20th St 18th 
Avenue

23rd 
Avenue

Willet, 
Hofmann

Consultant selected.  SOW mtg 
1/9/08.

X

22nd St 19th 
Avenue

Broadway Willet, 
Hofmann

Consultant selected.  SOW mtg 
1/9/08.

X

35th St Sandy 
Hollow

35th 
south of 
bypass

Fehr-Graham Consultant selected.  SOW mtg 
1/9/08.

X

Aldeen Park 
entrance

Skyline Arnold 
Lundgren

Consultant selected.  SOW mtg 
1/9/08.

X

American Rd Sockness 
Dr

American 
Rd

Fehr-Graham Consultant selected.  SOW mtg 
1/9/08.

X

Auburn St Auburn 
H.S

Oakley St Arnold 
Lundgren

Consultant selected.  SOW mtg 
1/9/08.

X
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Project Description

Dawson Ave Lundvall Charles 
Ave

Missman, 
Stanley 

Consultant selected.  SOW mtg 
1/9/08.

X

Eckburg Balsam O'Connell Fehr-Graham Consultant selected.  SOW mtg 
1/9/08.

X

Green St Chestnut 
St

Independ
ence Ave

McClure Consultant selected.  SOW mtg 
1/9/08.

X

Kishwaukee Street 
Water Main

Harrison 
Ave

15th Ave WW MSA 50% Installing 12 " main w/IDOT Project.  
Preliminary design underway.

O X

Meadows of Springbrook Consultant selection underway--City 
lead.  Construction Summer 2008.

X

Porter Rd Meridian 
Rd

Owen 
Center 
Rd

TH Tarara-Carroll 15% Consultant selected.  SOW mtg 
1/9/08.

X
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