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20th St Resur/Repairs -
2009 Charles St Broadway DC
3rd St Bridge WW Smith Eng 40% Initial design submitted to IDOT.
Alley Reconstruction      
C-W Ph 1 2007

WW City 100% 7/19/07 RBT 98% Drainage issues on several alleys.  
Mtg with RBT on 8/29/08.  City 
awaiting designs.

X X X

Alley Reconstruction        
C-W Ph 2 2007

WW Arnold 
Lundgren & 
Assoc

100% 3 Alleys. Water main and 
reconstruction on Houghton. Bid 
Opened 8/27/08 & 9/26/08. Both 

O X X X X X

Alley Reconstruction        
C-W Ph 1 2008

CS  100% Stenstrom 100% Construction start 7/7/08. O X

Alley Reconstruction        
C-W Phase II 2008

CS MDES 90% Preconstruction meeting  11/05/08.

Alley Reconstruction C-
W Ph I 2009

Alley Reconstruction C-
W Ph II 2009

Alpine Dam - Design For 
Emergency Repairs

Aldeen Park JH / 
BE

HNTB 80% Final design complete.  Submitted to 
ACOE and IDNR for review. IDNR has 
decided to issue a permit for the 
project.  Will require a public hearing.

X X

Applewood Sidewalk Ph 
II-2009

Applewood Pepper DC

Arterial Resurfacing (CW 
2008)

DC 100% RBT 95% Punch list items.

Project Description
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Project Description

Arterial Resurfacing (CW 
2009) Ph I

DC

Arterial Resurfacing ( 
CW 2009) Ph II

DC

Auburn St Resurf 2009 Huffman Rockton 
Ave

DC McClure 50% Partial repair and resufacing. O X X X X X

Bell School Rd/ Mill Rd 
Intersection -2009

CS Joint project with Winnebago County.

Central Ave Bridge over 
Kent Creek

SEC

Charles St/20th Bridge 
over Keith Creek

WW SEC

Charles Street Repairs-
2009

Parkside Fairview 
Blvd.

Joint repair. O X X X

Chelsea/Highcrest 
Intersection 
Improvement

CS MDES

Church & Chestnut St 
Sidewalks and Striping

JC McClure Plans submitted to IDOT.  IDOT has 
requested the project be done in 
phases.

O

Clinton Street (Brick) 
Reconstruction

Calin Cottage 
Grove

DC Tarara        

Clocktower Sidewalks PZ McClure 100% Discussions with contractor.  
Construction 2008.

Colorado Ave. 
Resurfacing-2009

Eastgate 
Pkway

Harrison 
Ave.

DC Performance 
Spec

20% Included in the Arterial Resurfacing.
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Project Description

Crack Sealing C-W 2009 CS

Cunningham Lighting
Day Ave Reconstruction Auburn School CS McClure

Downtown One-Way 
Pair Feasibility Study 
2009

Church St.  
Main St

JC

Downtown Streetscape Green Park Ave DC DLK Civic 
Design

60% Design underway. Construction 
scheduled for April 2009 start.

O X X X X X X

Elliot Detention Pond BE MDES 100% 11/29/07 RBT 50% O  X
Guilford Road 
Resurfacing 2009

Mulford Rd Coachman 
Dr.

DC O X

Harmon Park Drainage 
Improvements Ph I

BE Willett, 
Hofmann

50% Northern 
Illinois 
Service

Capital Investment Plan provided by 
WHA (10 year plan).  Phase I - demo 
of 3 houses, development of two 
retention ponds.  Bid Opening 
11/13/08. 

Harmon Park Drainage 
Improvements Ph II

BE

Harrison Ave Bridges UP & CN 
RR

WW Hanson 100% Mar 2007 Civil 
Constructor
s

80% South deck completed. South 
parapets and approach work 
continues. Winter 2009/2010 traffic on 
north bridge.  Scheduled completion 
August 2009.

X X X X X X X X X

Harrison Ave 
Reconstruction (ROW 
Plats & Easements)

11th 20th WW Missman 
Stanley

10% Alternatives have been reviewed.  
Possible re-alignment to reduce 
property takes.

X X X X X X X X X X X X

Harrison Ave 
Reconstruction Lighting 
& Landscaping

20th St Mulford Rd WW Missman 
Stanley

100% Aug 2007 RBT 90% Dead landscaping to be replaced in 
the Spring. Irrigation plans being 
generated.  Working with ComEd to 
remove ligts west of Alpine.

X X
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Project Description

Harrison Ave 
Rehabilitation

20th Mulford WW Missman 
Stanley

100% 6/16/06 RBT 98% IDOT inpected on 08/06/08 (signals). 
Non electrical punch items underway.  

X X X X X X X X

Hazard Mitigation Project 
Application (City)

BE FMSM 100% FEMA completed review of grant 
application ($4M).  IEMA performing 
environmental review.

Hecker Ave. Fulton Ave End CS McClure 90% Design almost complete.  Project 
considered for 2009.

Huffman Blvd 
Resurfacing 

Auburn St Fulton Ave DC City 100% 5/10/05 Rock Road 50% Project considered for 2009 X X X X X X

Huffman Repairs 2009 Auburn St Halsted St.

I-90/East State St 
Pedestrian Path

Bell School 
Rd

I-90 Bridge JH Bridges under construction.  
Completion date late Autumn 2009.

O X X X

I-90/East State St 
Pedestrian Bridge

JH CMT ITEP grant submitted to IDOT 5/5/08.

ICC Railroad Safety 
(Winnebago St.)

PZ ICC Agreement passed Council 4/7/08.

ICC Railroad Safety 
(Horsman, Auburn, 
School)

PZ ICC 0% ICC Project. Waiting for project 
schedule from ICC.

X

Independence Bridge Kent Creek JH WHA 95% PDR amended, submitted to IDOT.  
April letting.

Inlet Repairs CW 2009 BE Current list @ 60.  Will likely grow in 
Spring.
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Project Description

Keith Creek Feasibility 
Study (Army C.O.E.)

BE USACOE 10% Preliminary model complete.  City and 
MWH have sent coments.  Determine 
with of flood plain. 

X

Keith Creek Land 
Acqusition

BE 60% RLDC land acquisition under way. 96 
of 130 properties acquired. FEMA to 
finance a portion of demos through 
flood insurance.

Keith Creek Greenway RM Ordinance passed 1/12/08.  Closing 
on properties early 2009.

Kishwaukee Street 
Bridge

10th Ave Buckbee WW Willett, 
Hofmann

99% Project awarded by IDOT.  Additional 
easements and IGA/Dev required. 
Project start date March 16, 2009.  
Project includes vacation of a portion 
of Seminary Street.  Requires a public 
hearing.

X X X X X X X X X X X X X

Kishwaukee St Bypass 
20 Interchange 
Feasibility Study 2009

JC Work w/ IDOT to analyze portential 
interchange.  

Kishwaukee Street 
Lighting

Harrison 
Ave

1st Ave WW Baxter & 
Woodman

Bid early April 2009.

Kishwaukee Street 
Overhead Relocation

Harrison 
Ave

1st Ave WW Arnold 
Lundgren & 
Assoc

70% 50% Completed Harrison-Buckbee.  Jan 
2009 start on Buckbee - 10th.

X X X

Kishwaukee  St. Ph I  
2009

Harrison 
Ave Saner Dr. WW Fehr-Graham Engineering underway. O X X X X X
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Project Description

Kishwaukee 
Reconstruction

Harrison  WW IDOT 100% 6/15/07 Schlichting 45% Concrete mainline complete.  Traffic 
on new concrete (w.side) for the 
winter.

X X X X X X X X X X X X X

Logistics Pkwy 
Extension

Milford Samuelson JH Willett, 
Hofmann

90%    Working on property acquisition. X X X

Morgan St Bridge Ph II Over Rock 
River

JH CMT 1% Phase II design awarded. Value 
Engineering will be required.

Morsay Dr. Bridge over 
Keith Creek.

WW Hanson

Morsay Dr Resurfacing Fairview Alpine DC City 100% 5/10/05 Rock Road 80% Needs additional repair. X X X X X X X

North Main & Auburn 
Roundabout

N. Main Auburn DC Hanson & 
MTJ Eng

100% Final PDR submitted to IDOT 
12/22/08.

X
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Project Description

NW Trunk Phase II

Ogilby Road 
Reconstruction

S Main Clifton DC HL Chastain 100% 99% Waiting on construction drawings.

Ollie/Toft BE MSA 90% Stenstrom 70% Construction underway.

Park Ave Reconstruction Rockton Winnebago CS Chastain

Pavement Marking C-W 
2009

Site list under development.

PCC Patching C-W 2009 Site list under development.
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Project Description

Perry Creek Interchange 
Preliminary Engineering 
2009

JH McClure Met with IL tollway 2/26/08.  Continue 
with design and memorandum of 
understanding (MOU)

Residential 
Reconstruction 10th Ave, 
12th St. Hill St, Dexter

DC Fehr-Graham 100% 10th 12th & Hill starts on 10/08/08.  
Mtg with consultant on 10/6/08 to 
review Welworth / Dexter.

Residential 
Reconstruction Alton & 
Barnum

CS Arnold 
Lundgren

Residential 
Reconstruction Bird, 
Curtis, Holland

DC Chastain

Residential 
Reconstruction - 
Brookview Rd 

Delcy Springcree
k

Residential 
Reconstruction Locust, 
Loomis, Park Ave

CS HL Chastain 80% Plans delivered 9/12/08.

Residential 
Reconstruction Reed 
Avenue, Roosevelt

SC Willett, 
Hofmann

80% Plans delivered by 9/5/08.  Bid 
opening late September 2008.
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Project Description

Residential 
Reconstruction 
Russell/Taylor

SC Willett, 
Hofmann

Residential 
Reconstruction Sewell & 
Potter

CS WHA

Residential Resurfacing 
C-W 2008

CS  RBT 99% Punch list items. X

Residential Resurfacing   
C-W 2009
Ridge/Whitman 
Intersection 
Improvement

Whitman PCC Pvmt DC Hanson 75% 0% Bid date scheduled for March 2009. X X X X X X X X X X

Riverwalk- Indian 
Terrace

Dickerman 
Dr

Mound 
Avenue

PZ McClure / 
Hitchcock

Survey work underway.

Riverwalk-Museum 
Campus

Museum 
Campus

Beattie 
Park

PZ McClure / 
Hitchcock

45% Bridge profiles received 9/30.  3 part 
permit submitted 10/17/08. Barge 
taking soil samples.

X X X

Riverwalk-Waterworks to 
W State Street

Water-
works

W State 
Street

PZ McClure / 
Hitchcock

0% Begin conceptual design.

Rockford Tree Inventory 
2008

ML Strata Point 100% 14,000 trees completed (out of 20,000 
for 2008).  2008 inventory complete.
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Project Description

Rockford Tree Inventory 
2009

ML Strata Point

Rockford Tree Inventory 
2010

ML Strata Point

Rockford Tree Inventory 
2011

ML Strata Point

Rockton Avenue Cityview 300' n of 
Embury

DC 100% RBT NiCOR - Stormswer conflict.  Project 
delayed until spring 2009.

Sidewalk, Curb & Gutter 
and ADA Handicap 
Ramps ( C-W) 2009

DC

Searles Ave. Bridge WW Smith Eng 50% Design underway. April/June 2009 
letting.

SE Creek Stabilization RRWRD BE MDES 5% Survey work underway.

South Main Gateway 
Sign

JC Funding not available.

Shiloh-Trainer Gap Garrett Bello 
Reserve

WW Tarara 

South Main Street 
Reconstruction

15th Ave Cedar St IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

South Main Street 
Reconstruction

Beltline 15th Ave IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X
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Project Description

Springbrook Road Summer-
field Dr

Bell School 
Rd

JH MDES 90% Design underway.  Bid in 2009.

Spring Creek / Camella 
Ct

BE MSA 5% Survey work underway.

Springfield Road & 
Auburn St Intersection

Winn Co 2009 Project.

Stanley St Pumping 
Station

TH McMahon 100% 90% Well installed. Treatment under 
construction.  Dedication on 1/26/09.

X

State Street Sidewalks 
(South)

Fairview Alpine DC Tarara-Carroll 100% Lynmar to Alpine to start 10/13/09.  
Lynmar to Fairview scheduled for 
2009.

X X X X X

State Street Sidewalks 
(South)

Fairview Calvin Park Tarara-Carroll 100% Design complete.  Land acquisition 
underway. Summited to IDOT for 
approval.

Stormwater 
Management Master 
Plan

BE MWH 5% 10% Completed nuisance drainage priority 
matrix.  Delineating flood plain by the 
Airport.  Proposed rain guage 

Trainer Road Drainage Trainer Rd Fincham BE City Construction complete.  Punch list 
items.

US 251 One-Way Pair 
Feasibility Study (Ph II) 
2009

N. Side of 
Kishwaukee 
St

Whitman 
Interchang
es
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Project Description

West State Street 
Corridor

Kent Creek Pierpont PZ IDOT 50% Nov 2008 Mtg w/ IDOT on 8/28/08.  Still awaiting 
land acqusition funding agreement. 
Phase II design underway 
(Mcdonough & Assoc.)

X X X X X X X X X X X

Whitewater Feasibility 
Analysis

Fordam 
Dam

ComEd BE HNTB, REA 25% Geotechnical investigation to start on 
11/7/08.

Whitman Street Ramp 
Repair

Various CS Performance spec.  Areas identified in 
Spring 2009.

Williams Ave 
Reconstruction

Coleman Vinton DC MDES

Wyman St 2-Way Ph I Elm St Chestnut 
St

JC Initial concept plans developed and 
submitted to IDOT.

Wyman St 2-Way Ph II Chestnut St Cedar St JC McClure Initial concept plans developed and 
submitted to IDOT.
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Project Description

 Water Projects

     

20th St 18th 
Avenue

23rd 
Avenue

SK Willet, 
Hofmann

99% Railroad ROW in progress.  Concern 
over lack of communication from RR.  
Designer alerted to contact RR.  No 
return messages from RR.  Expected 
to meet the next submittal package to 
IEPA, late this year.

O X

22nd St 19th 
Avenue

Broadway SK Willet, 
Hofmann

99% Expected to meet the next submittal 
package to IEPA, later this year with 
Dawson project.

O X

35th St Sandy 
Hollow

35th south 
of bypass

SK Fehr-Graham 99% Pre-Bid conference held 11/5/08.  
Expected to meet the next submittal 
package to IEPA, later this year.  
Waiting for IEPA loan letter.

O X

Airport Drive Water Main 
(Kishwaukee, Falcon, 
Beltline)

S of Airport SK CMT 100% 6/12/07 RBT 99% Construction complete.  Punch list 
items. Tie In and restoration required.  
Bid specifications documents under 
assembly.

X

Aldeen Park 
entrance

Skyline SK Arnold 
Lundgren

100% Stenstrom Bid Opened 11/20/08.  Waiting for 
IEPA loan letter.

O X

Alpine Meadows (Pepper 
Dr)

U29 High Point 
Dr.

SK Smith Eng 100% RBT 90% Construction completed.  Punch list 
items.

O
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Project Description

American Rd Sockness 
Dr

American 
Rd

SK Fehr-Graham 98% Fischer 93% NTP granted 10/31/08. O X

Auburn St Auburn H.S Oakley St SK Arnold 
Lundgren

90% Issues on addition of 
sidewalk/easement issues.

O X

Dawson Ave Lundvall Charles 
Ave

SK Missman, 
Stanley 

95% Redesign underway. O X

Eckburg Balsam O'Connell SK Fehr-Graham 99% Fischer 90% O X
Green St Chestnut St Independe

nce Ave
SK McClure 100% Fischer 25% NTP granted 10/31/08. O X

Kishwaukee Street 
Water Main

Harrison 
Ave

Buckbee WW MSA 100% 4/17/08 Schlichting 80% Installing WM to coordinate with IDOT 
project.

O X

Meadows of Springbrook JH MDES 90% Held up due to easements issues. O X

Porter Rd Meridian Rd Owen 
Center Rd

SK Tarara-Carroll 100% Fischer Construction underway.  Issues with 
septic with Winn Co Health 
Department.

O X

South Airport Water 
Main

JH CMT 100% 80% Construction underway.  Boring under 
Rock River
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Project Description

Community Development  Projects
202 N. Madison RM City Council approved & signed re-

development agreements.

409 N. Madison RM City Council approved & signed re-
development agreements.

Armory Ph I GG Submitted grant application to IHPA 
for Phase I ESA -environmental 
sampling (asbestos/mold/LBP)

Armory Ph II GG Submitted grant application to IHPA 
for Phase I ESA -environmental 
sampling (asbestos/mold/LBP)

Barber Colman Asbestos 
Abatement

WD Ironwood Bldg 16 and 20 demolished.

E. State Street Hotel 
Campus Corridor

JK Meeting on 12/12- further scope 
refinement.  Additional work for Hotel-
Motel campus-  possible charrette.

Kishwaukee Street 
Corridor Plan

Airport Whitman 
Interchang
es

JK HNTB 70% Mtg with RMTD Dec. 2008, received 
comments.  Final report underway.  
City Council approval for February 
2009.

Miracle Mile RM Consultant working on final revisions 
to Charrette document.  DPW / CD on 
board.  Later November to discuss 
future project.  

Parking Study RM Walker 
Parking 
Consultants

Report presentation to City Council 
1/20/09.
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Project Description

Re-Load Manufacturing Anexation approved by Council. 
Project moving forward. 

South Main Railroad 
Yard Concept Plan

Cedar Kent Creek WD Vandewalle & 
Assoc

Commuter rail station locations being 
considered. Draft report complete- 
concept of World Trade Center. 
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