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20th St Resur/Repairs -
2009 Charles St Broadway
3rd St Bridge WW Smith Eng 40% Initial design submitted to IDOT.
Alley Reconstruction      
C-W Ph 1 2007

WW City 100% 7/19/07 RBT 98% Drainage issues on several alleys.  
Mtg with RBT on 8/29/08.  City 
awaiting designs.

X X X

Alley Reconstruction        
C-W Ph 2 2007

WW Arnold 
Lundgren & 
Assoc

100% 3 Alleys. Water main and 
reconstruction on Houghton. Bid 
Opened 8/27/08 & 9/26/08. Both 

O X X X X X

Alley Reconstruction         
C-W Ph 1 2008

CS  100% Stenstrom 100% Construction start 7/7/08. O X

Alley Reconstruction         
C-W Phase II 2008

CS MDES 90% Preconstruction meeting  11/05/08.

Alley Reconstruction C-
W Ph I 2009

Alley Reconstruction C-
W Ph II 2009

Alpine Dam - Design For 
Emergency Repairs

Aldeen Park JH / 
BE

HNTB 80% Final design complete.  Submitted to 
ACOE and IDNR for review. IDNR has 
decided to issue a permit for the 
project.  Will require a public hearing.

X X

Applewood Sidewalk Ph 
II-2009

Applewood Pepper DC

Arterial Resurfacing (CW 
2008)

DC 100% RBT 95% Punch list items.

Project Description
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Project Description

Auburn St Resurf 2009 Huffman Rockton 
Ave

Bell School Rd/ Mill Rd 
Intersection -2009

Charles Street Repairs-
2009

Parkside Fairview 
Blvd.

Church & Chestnut St 
Sidewalks and Striping

JC McClure Plans submitted to IDOT.  IDOT has 
requested the project be done in 
phases.

Clinton Ave 
Reconstruction

DC Tarara / 
Carroll

100% Alliance 75% Construction underway.

Clocktower Sidewalks PZ McClure 100% Discussions with contractor.  
Construction 2008.

Colorado Ave. 
Resurfacing-2009

Eastgate 
Pkway

Harrison 
Ave.

Crack Sealing C-W 2008 CS Behm 
Pavement

100% 80,000 lbs down.  12 Streets 
completed.

Crack Sealing C-W 2009

Downtown One-Way Pair 
Feasibility Study 2009

Church St.  
Main St
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Project Description

Downtown Streetscape Green Park Ave PZ DLK Civic 
Design

50% Design underway.  Vault inventory 
complete. Open houses 12/9 & 12/ 10 
for public comment.  Utility design 
review scheduled fro week of 12/15.  
Construction scheduled for April 2009 
start.

Elliot Detention Pond BE MDES 100% 11/29/07 RBT 50%
Guilford Road 
Resurfacing 2009

Mulford Rd Coachman 
Dr.

Harmon Park Drainage 
Improvements

BE Willett, 
Hofmann

50% Northern 
Illinois 
Service

Capital Investment Plan provided by 
WHA (10 year plan).  Phase I - demo 
of 3 houses, development of two 
retention ponds.  Bid Opening 
11/13/08. 

Harrison Ave Bridges UP & CN 
RR

WW Hanson 100% Mar 2007 Civil 
Constructors

80% South deck completed. South parapets 
and approach work continues. Winter 
2009/2010 traffic on north bridge.  
Scheduled completion August 2009.

X X X X X X X X X

Harrison Ave 
Reconstruction (ROW 
Plats & Easements)

11th 20th WW Missman 
Stanley

10% Alternatives have been reviewed.  
Possible re-alignment to reduce 
property takes.

X X X X X X X X X X X X

Harrison Ave 
Reconstruction Lighting 
& Landscaping

20th St Mulford 
Rd

WW Missman 
Stanley

100% Aug 2007 RBT 90% Dead landscaping to be replaced in 
the Spring. Irrigation plans being 
generated.  Working with ComEd to 
remove ligts west of Alpine.

X X

Harrison Ave 
Rehabilitation

20th Mulford WW Missman 
Stanley

100% 6/16/06 RBT 98% IDOT inpected on 08/06/08 (signals). 
Non electrical punch items underway.  

X X X X X X X X
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Project Description

Hazard Mitigation Project 
Application (City)

BE FMSM 100% FEMA completed review of grant 
application ($4M).  IEMA performing 
environmental review.

Hecker Ave. Fulton Ave End CS McClure 90% Design almost complete.  Project 
considered for 2009.

Huffman Blvd 
Resurfacing 

Auburn St Fulton Ave DC City 100% 5/10/05 Rock Road 50% Project considered for 2009 X X X X X X

Huffman Repairs 2009 Auburn St Halsted St.

I-90/East State St 
Pedestrian Path

Bell School 
Rd

I-90 Bridge JH Bridges under construction.  
Completion date late Autumn 2009.

O X X X

I-90/East State St 
Pedestrian Bridge

JH CMT ITEP grant submitted to IDOT 5/5/08.

ICC Railroad Safety 
(Winnebago St.)

PZ ICC Agreement passed Council 4/7/08.

ICC Railroad Safety 
(Horsman, Auburn, 
School)

PZ ICC 0% ICC Project. Waiting for project 
schedule from ICC.

X

Independence Bridge Kent Creek JH WHA 20% Final plans for the project have been 
submitted to IDOT.

Inlet Repairs CW 2009
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Project Description

Keith Creek Feasibility 
Study (Army C.O.E.)

BE 10% Building model of Hydraulics / 
Hydrology on S. branch. Reviewing 
Alpine Dam recommendations. Bi-
weekly phone conferences.

Keith Creek Land 
Acqusition

BE 60% RLDC land acquisition under way. 96 
of 130 properties acquired. FEMA to 
finance a portion of demos through 
flood insurance.

Keith Creek Greenway RM Eight properties under acquisition from 
Mid-Towne. Phase I on vacant 
industrial propety.  Could be on 
Council agenda before end of 2008.

Kishwaukee Street 
Bridge

10th Ave Buckbee WW Willett, 
Hofmann

99% Project awarded by IDOT.  Additional 
easements and IGA/Dev required. 
Project start date March 16, 2009.  
Project includes vacation of a portion 
of Seminary Street.  Requires a public 
hearing.

X X X X X X X X X X X X X

Kishwaukee St Bypass 
20 Interchange 
Feasibility Study 2009

JC Work w/ IDOT to analyze portential 
interchange.  

Kishwaukee Street 
Lighting

WW

Kishwaukee Street 
Overhead Relocation

Harrison 
Ave

1st Ave WW Arnold 
Lundgren & 
Assoc

70% 50% Completed Harrison-Buckbee.  Jan 
2009 start on Buckbee - 10th.

X X X

Kishwaukee  St. Ph I  
2009

Harrison 
Ave Saner Dr.
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Project Description

Kishwaukee 
Reconstruction

Harrison  WW IDOT 100% 6/15/07 Schlichting 45% Concrete mainline complete.  Traffic 
on new concrete (w.side) for the 
winter.

X X X X X X X X X X X X X

Logistics Pkwy Extension Milford Samuelso
n

JH Willett, 
Hofmann

90%    Working on property acquisition. X X X

Morgan St Bridge Ph II Over Rock 
River

JH CMT 0% Phase II design awarded.

Morsay Dr Resurfacing Fairview Alpine DC City 100% 5/10/05 Rock Road 80% Needs additional repair. X X X X X X X

North Main & Auburn 
Roundabout

N. Main Auburn DC Hanson & 
MTJ Eng

100% IDS approved by IDOT. Letter of 
compliance from IHPA.  Project Report 
being assembled for final IDOT 
submittal within next two weeks.

X

NW Trunk Phase II
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Project Description

Ogilby Road 
Reconstruction

S Main Clifton DC HL Chastain 100% 65% Construction began 8/11/08.  Water 
main conplete.  RRWRD working on 
their system improvements.

Ollie/Toft BE MSA 90% Stenstrom Eng Agreement 10/06/08. Bid Opening 
11/13/08.  

Pavement Marking C-W 
2008

DC  3/27/08  100% Marking essentially complete. O

Pavement Marking C-W 
2009

PCC Patching C-W 2008 DC 4/8/08 Stenstrom 90%  O

PCC Patching C-W 2009
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Project Description

Perry Creek Interchange 
Preliminary Engineering 
2009

JH McClure Met with IL tollway 2/26/08.  Continue 
with design and memorandum of 
understanding (MOU)

Residential 
Reconstruction 10th Ave, 
12th St. Hill St, Dexter

DC Fehr-Graham 100% 10th 12th & Hill starts on 10/08/08.  
Mtg with consultant on 10/6/08 to 
review Welworth / Dexter.

Residential 
Reconstruction Locust, 
Loomis, Park Ave

CS HL Chastain 80% Plans delivered 9/12/08.

Residential 
Reconstruction Reed 
Avenue, Roosevelt

SC Willett, 
Hofmann

80% Plans delivered by 9/5/08.  Bid opening 
late September 2008.

Residential 
Reconstruction 
Russell/Taylor

SC Willett, 
Hofmann

Residential Resurfacing 
C-W 2008

CS  RBT 99% Punch list items. X

Ridge/Whitman 
Intersection Improvement

Whitman PCC Pvmt DC Hanson ##### 0% Demos completed 9/27-9/29.  USTs 
located @ old gas station removed.  
Intersection design underway.

X X X X X X X X X X
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Project Description

Ridge/Whitman (Grant 
Cul-de-sac) 2009

Whitman Grant

Riverwalk- Indian 
Terrace

Dickerman 
Dr

Mound 
Avenue

PZ McClure / 
Hitchcock

Survey work underway.

Riverwalk-Museum 
Campus

Museum 
Campus

Beattie 
Park

PZ McClure / 
Hitchcock

45% Bridge profiles received 9/30.  3 part 
permit submitted 10/17/08. Barge 
taking soil samples.

X X X

Riverwalk-Waterworks to 
W State Street

Water-
works

W State 
Street

PZ McClure / 
Hitchcock

0% Begin conceptual design.

Rockford Tree Inventory 
2008

ML Strata Point 100% 14,000 trees completed (out of 20,000 
for 2008).  2008 inventory complete.

Rockford Tree Inventory 
2009

ML Strata Point

Rockford Tree Inventory 
2010

ML Strata Point

Rockford Tree Inventory 
2011

ML Strata Point

Rockton Avenue Cityview 300' n of 
Embury

DC 100% RBT NiCOR - Stormswer conflict.  Project 
delayed until spring 2009.

Page 9 of 15



CIP Project Status Report
December 2008

Project From To PM
Engineering 
Consultant D

es
ig

n 
St

at
us

C
on

tr
ac

t B
id

 O
pe

ni
ng

C
on

tr
ac

to
r

Pr
oj

ec
t C

om
pl

et
io

n 
St

at
us

 (%
)

Comments O
pe

n,
 C

lo
se

d,
 o

r I
na

ct
iv

e

Fi
be

r O
pt

ic
s

A
D

A
 H

an
di

ca
p 

R
am

ps

B
rid

ge
 D

ec
k 

R
ep

la
ce

m
en

t

D
em

ol
iti

on

C
ur

b 
&

 G
ut

te
r (

pa
rt

ia
l)

C
ur

b 
&

 G
ut

te
r (

co
m

pl
et

e)

En
gi

ne
er

in
g 

St
ud

y

La
nd

 A
cq

ui
si

tio
n

La
nd

sc
ap

in
g

Pa
ve

m
en

t M
ai

nt
en

an
ce

 (m
ill

 a
nd

 o
ve

rla
y)

Pa
ve

m
en

t M
ar

ki
ng

Pa
ve

m
en

t R
ec

on
st

ru
ct

io
n 

(n
ew

 b
as

e,
 s

ur
fa

ce
, e

tc
) 

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

pa
rt

ia
l)

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

co
m

pl
et

e)

St
or

m
 S

ew
er

 &
 In

le
ts

 (p
ar

tia
l)

St
or

m
 S

ew
er

 &
 In

le
ts

 (c
om

pl
et

e)

St
re

et
 L

ig
ht

in
g

Tr
af

fic
 S

ig
na

ls
 (n

ew
 in

st
al

l)

Tr
af

fic
 S

ig
na

ls
 (r

ep
la

ce
m

en
t)

W
at

er
 M

ai
n

O
th

er

Project Description

Sidewalk, Curb & Gutter 
and ADA Handicap 
Ramps ( C-W) 2008

DC 3/20/08 Campos 60% 100% of funds committed.

Sidewalk, Curb & Gutter 
and ADA Handicap 
Ramps ( C-W) 2009

Searles Ave. Bridge WW Smith Eng 50% Design underway. Sept 2009 letting.

SE Creek Stabilization RRWRD BE MDES 5% Survey work underway.

South Main Gateway 
Sign

JC Funding not available.

South Main Street 
Reconstruction

15th Ave Cedar St IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

South Main Street 
Reconstruction

Beltline 15th Ave IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

Springbrook Road Summer-
field Dr

Bell 
School Rd

JH MDES 90% Design underway.  Bid in 2009.

Spring Creek / Camella 
Ct

BE

Springfield Road & 
Auburn St Intersection

Winn Co 2009 Project.
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Project Description

Stanley St Pumping 
Station

TH McMahon 100% 90% Well installed. Building under 
construction. Scheduled June/July 
2008. Sanitary tie-in June 2008.

X

State Street Sidewalks 
(South)

Fairview Alpine DC Tarara-Carroll 100% Lynmar to Alpine to start 10/13/09.  
Lynmar to Fairview scheduled for 
2009.

X X X X X

State Street Sidewalks 
(South)

Fairview Calvin 
Park

Tarara-Carroll 100% Design complete.  Land acquisition 
underway. Summited to IDOT for 
approval.

Stormwater Management 
Master Plan

BE MWH 5% 10% Completed nuisance drainage priority 
matrix.  Delineating flood plain by the 
Airport.  Proposed rain guage network.

Trainer Road Drainage Trainer Rd Fincham BE City Construction complete.  Punch list 
items.

US 251 One-Way Pair 
Feasibility Study (Ph II) 
2009

N. Side of 
Kishwaukee 
St

Whitman 
Interchang
es

West State Street 
Corridor

Kent Creek Pierpont PZ IDOT 50% Nov 2008 Mtg w/ IDOT on 8/28/08.  Still awaiting 
land acqusition funding agreement. 
Phase II design underway 
(Mcdonough & Assoc.)

X X X X X X X X X X X

Whitewater Feasibility 
Analysis

Fordam 
Dam

ComEd BE HNTB, REA 25% Geotechnical investigation to start on 
11/7/08.

Whitman Street Ramp 
Repair

Various

Wyman St 2-Way Ph I Elm St Chestnut 
St

JC Initial concept plans developed and 
submitted to IDOT.

Wyman St 2-Way Ph II Chestnut St Cedar St JC McClure Initial concept plans developed and 
submitted to IDOT.
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Project Description

 Water Projects

     

20th St 18th 
Avenue

23rd 
Avenue

SK Willet, 
Hofmann

99% Railroad ROW in progress.  Concern 
over lack of communication from RR.  
Designer alerted to contact RR.  No 
return messages from RR.  Expected 
to meet the next submittal package to 
IEPA, late this year.

O X

22nd St 19th 
Avenue

Broadway SK Willet, 
Hofmann

99% Expected to meet the next submittal 
package to IEPA, later this year with 
Dawson project.

O X

35th St Sandy 
Hollow

35th south 
of bypass

SK Fehr-Graham 99% Pre-Bid conference held 11/5/08.  
Expected to meet the next submittal 
package to IEPA, later this year.

O X

Airport Drive Water Main 
(Kishwaukee, Falcon, 
Beltline)

S of Airport SK CMT 100% 6/12/07 RBT 99% Construction complete.  Punch list 
items. Tie In and restoration required.  
Bid specifications documents under 
assembly.

X

Aldeen Park 
entrance

Skyline SK Arnold 
Lundgren

100% Stenstrom Bid Opened 11/20/08 O X

Alpine Meadows (Pepper 
Dr)

U29 High Point 
Dr.

SK Smith Eng 69% RBT 90% Construction completed.  Punch list 
items.

O
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Project Description

American Rd Sockness 
Dr

American 
Rd

SK Fehr-Graham 98% Fischer 93% NTP granted 10/31/08. O X

Auburn St Auburn H.S Oakley St SK Arnold 
Lundgren

90% O X

Brookview Water Main 
Design

Spring 
Creek

bridge DC Fehr-Graham 100% 2007 Design only 99% Construction complete. X

Dawson Ave Lundvall Charles 
Ave

SK Missman, 
Stanley 

95% Supplimental project mtg held to 
discuss $7.1 M price tag.  MWH to 
analyze hydraulics and best fit of 
piping system to reduce total project 
cost.  Preliminary alignment presented 
at meeting.

O X

Eckburg Balsam O'Connell SK Fehr-Graham 99% Fischer NTP granted 10/31/08. O X
Green St Chestnut St Independe

nce Ave
SK McClure 100% Fischer NTP granted 10/31/08. O X

Kishwaukee Street Water 
Main

Harrison 
Ave

Buckbee WW MSA 100% 4/17/08 Schlichting 80% Installing WM to coordinate with IDOT 
project. Received IDOT permit.

O X

Meadows of Springbrook JH MDES 90% Held up due to easements issues. O X

Porter Rd Meridian Rd Owen 
Center Rd

SK Tarara-Carroll 100% Fischer Construction started 12/8/08. O X

South Airport Water Main JH CMT 100% 70% Construction underway.  Boring under 
Rock River
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Project Description

Community Development  Projects
202 N. Madison RM Development Agreement - Ordinance

409 N. Madison RM  

Armory Ph I GG

Armory Ph II GG

Barber Colman Asbestos 
Abatement

WD Ironwood Demo contract awarded for demo of 
bldg 16 and 20 on 10/28/08. 

Demolition of Bldgs 16 & 
20 @ Barber Colman

WD 90% Demolition of 16 & 20 are done.  Bldg 
19 still to go. 

E. State Street Hotel 
Campus Corridor

JK Meeting on 12/12

Kishwaukee Street 
Corridor Plan

Airport Whitman 
Interchang
es

JK HNTB 70% Made presentation to IDOT on 9/22/08. 
Review with RMTD then final 
submissions to City Council. 

Magna Properties/ Alpine 
Hills Conceptual Study

RM 1st draft of conceptual plan complete. 
Design charrette being considered.
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Project Description

Miracle Mile RM Consultant working on final revisions 
to Charrette document.  DPW / CD on 
board.  Later November to discuss 
future project.  

Parking Study RM

Re-Load Manufacturing Anexation approved by Council. 
Project moving forward. 

South Main Railroad 
Yard Concept Plan

Cedar Kent 
Creek

WD Vandewalle & 
Assoc

Commuter rail station locations being 
considered. Draft report complete- 
concept of World Trade Center. 
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