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20th St Resur/Repairs -
2009 Charles St Broadway DC City 100% 3/25/2009

William 
Charles Not awarded yet. X X X X X X

3rd St Bridge WW Smith Eng 40% Initial design submitted to IDOT.
Alley Reconstruction      
C-W Ph 1 2007

WW City 100% 7/19/07 RBT 98% Drainage issues on several alleys.  
City awaiting restoration and final 
inspections.

X X X

Alley Reconstruction        
C-W Ph 2 2007

WW Arnold 
Lundgren & 
Assoc

100% Starts 5/11/09. O X X X X X

Alley Reconstruction C-
W Ph I 2009

CS 100% 10% Bid Specification under review.

Alley Reconstruction C-
W Ph II 2009

CS 95%  Ready for Bid

Alpine Dam - Design For 
Emergency Repairs

Aldeen Park JH / 
BE

HNTB 80% Final design complete.  Submitted to 
ACOE and IDNR for review. IDNR has 
decided to issue a permit for the 
project.  Will require a public hearing.

X X

Applewood Sidewalk Ph 
II-2009

Applewood Pepper DC City 100% 4/1/09 Stenstrom Construction to begin 5/4/09. X X X X

Project Description
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Project Description

Arterial Resurfacing (CW 
2009) Ph I

DC City 100% 3/24/09 Rock Road Guilford, Huffman, Morsay X X X X X X X

Auburn St Resurf 2009 Huffman Rockton 
Ave

DC McClure 100% 4/1/09 William 
Charles

Start day 5/6/09 O X X X X X

Bell School Rd/ Mill Rd 
Intersection -2009

PZ Joint project with Winnebago County.

Central Ave Bridge over 
Kent Creek

WW SEC 10% Engineering Underway for 2010 
construction.

Charles St/20th Bridge 
over Keith Creek

WW SEC 10% Engineering Underway.  

Charles Street Repairs-
2009

Parkside Fairview 
Blvd.

CS 90% Packaged together with Whitman & 
PCC Patching.  Bid in June.

O X X X

Church & Chestnut St 
Sidewalks and Striping

JC McClure MFT Project - Awarded 4/27/09 O

Clinton Street (Brick) 
Reconstruction

Calin Cottage 
Grove

DC Tarara 100%   Bid Opening on 5/19/09  X  X X X X

Clocktower Sidewalks PZ McClure 100% Project underway ( May 2009)
Colorado Ave. 
Resurfacing-2009

Eastgate 
Pkway

Harrison 
Ave.

DC Performance 
Spec

90% Coordination with RRWRD currently 
underway.  IGA approved by City 
Council. Pending RRWRD approval 
on 4/27/09.  Bid Opening early June 
2009.

X X X X X
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Project Description

Crack Sealing C-W 2009 CS 100% Behm 
Pavement 
Maint

40% Bid specification under review.Work 
started 4/23/09.

Cunningham Lighting
Day Ave Reconstruction Auburn School CS McClure 95% Bid Opening late May

Downtown One-Way 
Pair Feasibility Study 
2009

Church St.  
Main St

JC RFP under review.

Downtown Streetscape Green Park Ave DC DLK Civic 
Design

100% Bid Opening 5/6/09. O X X X X X X

Elliot Detention Pond BE MDES 100% 11/29/07 RBT 50% O  X
Guilford Road 
Resurfacing 2009

Mulford Rd Coachman 
Dr.

DC City 100% 3/24/09 Rock Road Part of the C-W Arterial Resurfacing 
Ph I. 

O X X X X X

Harmon Park Drainage 
Improvements Ph I

BE Willett, 
Hofmann

50% Northern 
Illinois 
Service

Capital Investment Plan provided by 
WHA (10 year plan).  Phase I - demo 
of 3 houses, development of two 
retention ponds.  Bid Opening 
11/13/08. 

Harmon Park Drainage 
Improvements Ph II

BE Willett, 
Hofmann

Harmon Park Drainage 
Improvements Ph III

BE Willett, 
Hofmann

Harrison Ave Bridges UP & CN 
RR

WW Hanson 100% Mar 2007 Civil 
Constructor
s

90% South deck completed.  Winter 
2009/2010 traffic on north bridge.  
Scheduled completion August 2009.  
Median, misc. concrete work, and 
lighting remaining. 

X X X X X X X X X

Harrison Ave Irrigation Alpine Mulford WW Missman 
Stanley

100% 4/24/09 IDOT/City are going to reject State 
bid.  City will bid separately.
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Project Description

Harrison Ave 
Reconstruction (ROW 
Plats & Easements)

11th 20th WW Missman 
Stanley

10% Amended PDR submitted to IDOT.  X X X X X X X X X X X X

Harrison Ave.                   
(11th - 20th)

WW Hanson Need project schedule.

Harrison Ave 
Reconstruction Lighting 
& Landscaping

20th St Mulford Rd WW Missman 
Stanley

100% Aug 2007 RBT 95% Dead landscaping to be replaced in 
the Spring. Irrigation plans being 
generated.  Working with ComEd to 
remove lights west of Alpine.

X X

Harrison Ave 
Rehabilitation

20th Mulford WW Missman 
Stanley

100% 6/16/06 RBT 98% IDOT inpected on 08/06/08 (signals). 
Fiber Optic issue to be resolved.

X X X X X X X X

Hecker Ave. Fulton Ave End CS McClure 95% Design almost complete.  Property 
owner mtg 5/13/09

I-90/East State St 
Pedestrian Path

Bell School 
Rd

I-90 Bridge JH Bridges under construction.  
Completion date late Autumn 2009.

O X X X

I-90/East State St 
Pedestrian Bridge

JH CMT ITEP grant submitted to IDOT 5/5/08.

ICC Railroad Safety 
(Winnebago St.)

PZ ICC Agreement passed Council 4/7/08.

ICC Railroad Safety 
(Horsman, Auburn, 
School)

PZ ICC 0% ICC Project. Waiting for project 
schedule from ICC.

X

Independence Bridge Kent Creek JH WHA 95% Sjostrom Project let through IDOT- Award 
pending.
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Project Description

Inlet Repairs CW 2009 BE Four completed to date.  Contract to 
start 5/11/09.

Keith Creek Feasibility 
Study (Army C.O.E.)

BE USACOE 10% Preliminary model complete.  City and 
MWH have sent coments.  Determine 
with of flood plain. 

X

Keith Creek Land 
Acqusition

BE 60% RLDC land acquisition under way. 96 
of 130 properties acquired. FEMA to 
finance a portion of demos through 
flood insurance.

Keith Creek Greenway RM Ordinance passed 1/12/08.  Closing 
on properties early 2009.

Kishwaukee Street 
Bridge

10th Ave Buckbee WW Willett, 
Hofmann

100% 9/19/08 RBT 5% Project started 4/25/09. X X X X X X X X X X X X X

Kishwaukee St Bypass 
20 Interchange 
Feasibility Study 2009

JC Work w/ IDOT to analyze portential 
interchange.  RFP under review.

Kishwaukee Street 
Lighting

Harrison 
Ave

1st Ave WW Baxter & 
Woodman

95% IDOT 2nd review/ working on 3rd 
submittal

Kishwaukee Street 
Overhead Relocation

Harrison 
Ave

1st Ave WW Arnold 
Lundgren & 
Assoc

95% 50% Complete Harison to Pope. X X X

Kishwaukee  St. Ph I  
2009

Sandy 
Hollow Kennon WW Fehr-Graham

10%
Engineering underway. O X X X X X
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Project Description

Kishwaukee 
Reconstruction

Harrison Buckbee WW IDOT 100% 6/15/07 Schlichting 65% Preparing stone for northbound lanes 
pavement.  Close to done on 
watermain & storm sewer. 

X X X X X X X X X X X X X

Logistics Pkwy 
Extension

Milford Samuelson JH Willett, 
Hofmann

90%    Working on property acquisition. X X X

Morgan St Bridge Ph II Over Rock 
River

JH CMT 5% Value Engineering meetings on 4/30 & 
5/1.  Phase II Engineering underway.

Morsay Dr. Bridge over 
Keith Creek.

WW Hanson 5% Engineering underway.

North Main & Auburn 
Roundabout

N. Main Auburn DC Hanson & 
MTJ Eng

100% Phase I complete. Waiting for IDOT 
approval.

X

NW Trunk Phase II
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Project Description

Ogilby Road 
Reconstruction

S Main Clifton DC HL Chastain 100% Stenstrom 99% Restoration underway, replaced 
driveway aprons. Problems with 
centerline separation.

X X X  X X X

Ollie/Toft BE MSA 90% Stenstrom 70% Construction underway. Retaining wall 
installed week of 5/4/09.

Pavement Marking C-W 
2009

Various DC/J
C

City 100% 4/7/09 Maintenanc
e Coating

Site list under development. X  

PCC Patching C-W 2009 50% Site list under development.

Perry Creek Interchange 
Preliminary Engineering 
2009

JH McClure Met with IL tollway 2/26/08.  Continue 
with design and memorandum of 
understanding (MOU)
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Project Description

Residential 
Reconstruction 10th Ave, 
12th St. Hill St, Dexter

DC Fehr-Graham 100% Stenstrom 99% Awaiting restoration and record 
drawings and punch list items.

X X X X X X

Residential 
Reconstruction Alton & 
Barnum

CS Arnold 
Lundgren

95% Ready for bid.

Residential 
Reconstruction Bird, 
Curtis, Holland

DC Chastain 80% X X X X X

Residential 
Reconstruction - 
Brookview Rd 

Delcy Springcreek CS 90% Construction mid summer.

Residential 
Reconstruction Locust, 
Loomis, Park Ave

CS HL Chastain 100% Ready to bid. Construction late spring.
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Project Description

Residential 
Reconstruction Reed 
Avenue, Roosevelt

SC Willett, 
Hofmann

100% Schlichting 10% Construction started.

Residential 
Reconstruction 
Russell/Taylor

CS Willett, 
Hofmann

100% Stenstrom 10% Construction started.

Residential 
Reconstruction Sewell & 
Potter

CS WHA Construction mid summer.

Residential Resurfacing   
C-W 2009

CS 100% 10% Milling to start 5/11/09

Ridge/Whitman 
Intersection 
Improvement

Whitman PCC Pvmt DC Hanson 100% 3/30/2009 Schlicting 0% Bid opened 3/30.  Updated signals, 
intersection improvements.  
Construction started.

X X X X X X X X X X X X

Riverwalk- Indian 
Terrace

Dickerman 
Dr

Mound 
Avenue

PZ McClure / 
Hitchcock

Survey work underway.

Riverwalk-Museum 
Campus

Museum 
Campus

Beattie Park PZ McClure / 
Hitchcock

45% Bridge profiles received 9/30.  3 part 
permit submitted February 2009.

X X X
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Project Description

Riverwalk-Waterworks to 
W State Street

Water-
works

W State 
Street

PZ McClure / 
Hitchcock

0% Begin conceptual design.

Rockford Tree Inventory 
2008

ML Strata Point 100% 14,000 trees completed (out of 20,000 
for 2008).  2008 inventory complete.

Rockford Tree Inventory 
2009

ML Strata Point Strata Point N E portions of the City- working 
towards the SE

Rockford Tree Inventory 
2010

ML Strata Point

Rockford Tree Inventory 
2011

ML Strata Point

Rockton Avenue Cityview 300' n of 
Embury

DC McClure 100% RBT 5% Ground breaking on 5/13/09.  Storm 
sewer work underway. 

X X X X X X X X X

Sidewalk, Curb & Gutter 
and ADA Handicap 
Ramps ( C-W) 2009

Various DC City 100% 4/7/09 Rebid for 5/19/09 X X X

Searles Ave. Bridge WW Smith Eng 100% 4/24/09 Bid awarded/ pending from IDOT.
SE Creek Stabilization RRWRD BE MDES 5% Design work underway.  District may 

want to add some items.
South Main Gateway 
Sign

JC Funding not available.

Shiloh-Trainer Gap Garrett Bello 
Reserve

WW Tarara 95%  
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Project Description

South Main Street 
Reconstruction

15th Ave Cedar St IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

South Main Street 
Reconstruction

Beltline 15th Ave IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

Springbrook Road Summer-
field Dr

Bell School 
Rd

JH MDES 90% Design underway.  Bid in 2009.

Spring Creek / Camella 
Ct

BE MSA 70% Design still underway.

Springfield Road & 
Auburn St Intersection

Winn Co 2009 Project.

Stanley St Pumping 
Station

TH McMahon 100% 90% Well installed. Treatment under 
construction.  Dedication on 1/26/09.

X

State Street Sidewalks 
(South)

Fairview Alpine DC Tarara-Carroll 100% Stenstrom 60% Lynmar to Alpine to start 10/13/09.  
Lynmar to Fairview scheduled for 
2009.

X X X X X X

State Street Sidewalks 
(South)

Fairview Calvin Park DC Tarara-Carroll 100% Design complete.  Land acquisition 
underway. Summited to IDOT for 
approval. To be constructed in 2010.

 X X X X X
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Project Description

Stormwater 
Management Master 
Plan

BE MWH 5% 10% Completed nuisance drainage priority 
matrix.  Delineating flood plain by the 
Airport.  Proposed rain guage 

Trainer Road Drainage Trainer Rd Fincham BE City Construction complete.  Punch list 
items.

US 251 One-Way Pair 
Feasibility Study (Ph II) 
2009

N. Side of 
Kishwaukee 
St

Whitman 
Interchange
s

RFP under review.

West State Street 
Corridor

Kent Creek Pierpont PZ IDOT 50% Nov 2008 Mtg w/ IDOT on 8/28/08.  Still awaiting 
land acqusition funding agreement. 
Phase II design underway 
(Mcdonough & Assoc.)

X X X X X X X X X X X

Whitewater Feasibility 
Analysis

Fordam 
Dam

ComEd BE HNTB, REA 25% Geotechnical investigation completed. 
Design underway.

Whitman Street Ramp 
Repair

Various CS 90% Performance spec.  Areas identified in 
Spring 2009.

Williams Ave 
Reconstruction

Coleman Vinton DC MDES 100% Bid Opening 6/9/09. X X X X

Wyman St 2-Way Ph I Elm St Chestnut St JC Two-way implemented.  Traffic control 
Bid opeinging 5/26/09.  IDOT 
incorporated City's striping plan into 
their stimulus package.

Wyman St 2-Way Ph II Chestnut St Cedar St JC McClure Initial concept plans developed and 
submitted to IDOT.
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Project Description

 Water Projects

     

20th St 18th 
Avenue

23rd 
Avenue

SK Willet, 
Hofmann

99% Railroad ROW in progress.  Concern 
over lack of communication from RR.  
Designer alerted to contact RR.  No 
return messages from RR.  Expected 
to meet the next submittal package to 
IEPA, late this year.

O X

22nd St 19th 
Avenue

Broadway SK Willet, 
Hofmann

99% Expected to meet the next submittal 
package to IEPA, later this year with 
Dawson project.

O X

35th St Sandy 
Hollow

35th south 
of bypass

SK Fehr-Graham 99% Pre-Bid conference held 11/5/08.  
Expected to meet the next submittal 
package to IEPA, later this year.  
Waiting for IEPA loan letter.

O X

Airport Drive Water Main 
(Kishwaukee, Falcon, 
Beltline)

S of Airport SK CMT 100% 6/12/07 RBT 99% Construction complete.  Punch list 
items. Tie In and restoration required.  
Bid specifications documents under 
assembly.

X

Aldeen Park 
entrance

Skyline SK Arnold 
Lundgren

100% Stenstrom Under construction (May 2009) O X

Alpine Meadows (Pepper 
Dr)

U29 High Point 
Dr.

SK Smith Eng 100% RBT 99% Construction completed.  Punch list 
items.

O
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Project Description

American Rd Sockness 
Dr

American 
Rd

SK Fehr-Graham 98% Fischer 93% NTP granted 10/31/08. O X

Auburn St Auburn H.S Oakley St SK Arnold 
Lundgren

90% Schlichting 20% Under construction (May 2009) O X

Dawson Ave Lundvall Charles Ave SK Missman, 
Stanley 

95% Will be bid June 17., 2009. O X

Eckburg Balsam O'Connell SK Fehr-Graham 99% Fischer 99% Restoration underway. O X
Green St Chestnut St Independen

ce Ave
SK McClure 100% Fischer 70% Construction underway. O X

Kishwaukee Street 
Water Main

Harrison 
Ave

Buckbee WW MSA 100% 4/17/08 Schlichting 80% Installing WM to coordinate with IDOT 
project.

O X

Meadows of Springbrook JH MDES 90% Held up due to easements issues. O X

Porter Rd Meridian Rd Owen 
Center Rd

SK Tarara-Carroll 100% Fischer 45% Construction underway.  O X

South Airport Water 
Main

JH CMT 100% 90% Construction underway.  Boring under 
Rock River.  Working on Sanitary 
sewer.
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Project Description

Community Development  Projects
202 N. Madison RM City Council approved & signed re-

development agreements.

409 N. Madison RM City Council approved & signed re-
development agreements.

Armory Ph I GG Submitted grant application to IHPA 
for Phase I ESA -environmental 
sampling (asbestos/mold/LBP)

Armory Ph II GG Submitted grant application to IHPA 
for Phase I ESA -environmental 
sampling (asbestos/mold/LBP)

Barber Colman Asbestos 
Abatement

WD Ironwood 95% Bldg 16 and 20 demolished.  Asbestos 
removed & salvage approx 95%.

E. State Street Hotel 
Campus Corridor

JK Further scope refinement.  

Kishwaukee Street 
Corridor Plan

Airport Whitman 
Interchange
s

JK HNTB 100% Process of integrating into 20/20 plan.

Miracle Mile RM Consultant working on final revisions 
to Charrette document.  DPW / CD on 
board.  Later November to discuss 
future project.  

Parking Study RM Walker 
Parking 
Consultants

Report presentation to City Council 
1/20/09.

Re-Load Manufacturing Anexation approved by Council. 
Project moving forward. 
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Project Description

South Main Railroad 
Yard Concept Plan

Cedar Kent Creek WD Vandewalle & 
Assoc

Commuter rail station locations being 
considered. Draft report complete- 
concept of World Trade Center. 
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