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20th St Resur/Repairs -
2009 Charles St Broadway DC City 100% 3/25/2009

William 
Charles 40

Construction underway.  Mid-Sept 
completion date. Water main installed. X X X X X X

3rd St Bridge WW Smith Eng 40% Initial design submitted to IDOT.
Alley Reconstruction      
C-W Ph 1 2007

WW City 100% 7/19/07 RBT 98% Drainage issues on several alleys.  
City awaiting restoration and final 
inspections.

X X X

Alley Reconstruction        
C-W Ph 2 2007

WW Arnold 
Lundgren & 
Assoc

100% Fischer 
Excavating

Houghman & Donaldson under 
construction - water main.

O X X X X X

Alley Reconstruction C-
W Ph I 2009

CS 100% Dekalb 
Paving

10% Project to begin on 6/3/09

Alley Reconstruction C-
W Ph II 2009

CS Fehr-Graham 95%  Design review complete by 6/5/09

Alpine Dam - Design For 
Emergency Repairs

Aldeen 
Park

JH / 
BE

HNTB 80% Final design complete.  Submitted to 
ACOE and IDNR for review. IDNR has 
decided to issue a permit for the 
project.  Will require a public hearing.

X X

Applewood Sidewalk Ph 
II-2009

Applewood Pepper DC City 100% 4/1/09 Stenstrom 100% As-builts underway. X X X X

Project Description
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Project Description

Arterial Resurfacing (CW 
2009) Ph I (Huffman, 
Guilford, Morsay)

DC City 100% 3/24/09 Rock Road 90% Surface on Huffman began 6/30/09.  
Binder down on Guilford.

X X X X X X X

Auburn St Resurf 2009 Huffman Rockton 
Ave

DC McClure 100% 4/1/09 William 
Charles

85% Project underway.  Binder installed. 
Early August completion.

O X X X X X

Bell School Rd/ Mill Rd 
Intersection -2009

PZ Joint project with Winnebago County.

Central Ave Bridge over 
Kent Creek

WW SEC 10% Engineering Underway for 2010 
construction.

Charles St/20th Bridge 
over Keith Creek

WW SEC 10% Engineering Underway.  

Charles Street Repairs-
2009

Parkside Fairview 
Blvd.

CS Performance 
Spec

90% Stenstrom Bid opening 8/4/09. O X X X

Church & Chestnut St 
Sidewalks and Striping

JC McClure 100% Stenstrom 90% Construction underway. Sidewalk / 
Concrete installed. Waiting on new 
signals.

O

Clinton Street (Brick) 
Reconstruction

Camlin Cottage 
Grove

DC Tarara 100% Campos 60% Project underway.  X  X X X X
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Project Description

Colorado Ave. 
Resurfacing-2009

Eastgate 
Pkway

Harrison 
Ave.

DC Performance 
Spec

90% Bid Opening 8/11/09. X X X X X

Crack Sealing C-W 2009 CS 100% Behm 
Pavement 
Maint

40% Completed Spring.  Another packing 
in the Fall.

Day Ave Reconstruction Auburn School CS McClure 95% Schlicting 5% Construction started 8/3/09.  Still 
requires some temp. construction.

Downtown One-Way 
Pair Feasibility Study 
2009

Church St.  
Main St

JC Received proposals - under review.

Downtown Streetscape Green Park Ave DC DLK Civic 
Design

100% Stenstrom 30% Construction underway. O X X X X X X

Elliot Detention Pond BE MDES 100% 11/29/07 RBT 90% Landscaping still required/ final 
shaping complete.

O  X

Harmon Park Drainage 
Improvements Ph I

BE Willett, 
Hofmann

50% Northern 
Illinois 
Service

100% Final Payout.

Harmon Park Drainage 
Improvements Ph II

BE Willett, 
Hofmann

Harmon Park Drainage 
Improvements Ph III

BE Willett, 
Hofmann

Harrison Ave Bridges UP & CN 
RR

WW Hanson 100% Mar 2007 Civil 
Constructor
s

90% South deck completed.  Wor to be 
complete by August 28, 2009.

X X X X X X X X X
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Project Description

Harrison Ave Irrigation Alpine Mulford WW Missman 
Stanley

100% 4/24/09 IDOT/City are going to reject State 
bid.  City will bid separately.

Harrison Ave 
Reconstruction (ROW 
Plats & Easements)

11th 20th WW Missman 
Stanley

10% Amended PDR submitted to IDOT.  X X X X X X X X X X X X

Harrison Ave. Relocation 11th 20th WW Hanson 50% Submitted the Relocation Plan to 
IDOT  (Springfield) for preliminary 
review. Awaiting comments.

Harrison Ave.                   
(11th - 20th)

WW  Requires Phase II consultant.

Harrison Ave 
Reconstruction Lighting 
& Landscaping

20th St Mulford Rd WW Missman 
Stanley

100% Aug 2007 RBT 95% Landscaping replacement under way.  
Lighting is completed and finaled with 
IDOT.   Working with ComEd to 
remove lights west of Alpine.

X X

Harrison Ave 
Rehabilitation

20th Mulford WW Missman 
Stanley

100% 6/16/06 RBT 98% IDOT inpected on 08/06/08 (signals). 
Fiber Optic issue to be resolved.

X X X X X X X X

Hecker Ave. Fulton Ave End CS McClure 95% Design almost complete.  RRWRD 
IGA for manhole work.  Still need 
agreement with property owners.

I-90/East State St 
Pedestrian Path

Bell School 
Rd

I-90 Bridge JH Bridges under construction.  
Completion date late Autumn 2009.

O X X X

I-90/East State St 
Pedestrian Bridge

JH CMT ITEP grant submitted to IDOT 5/5/08.

ICC Railroad Safety 
(Winnebago St.)

PZ ICC Agreement passed Council 4/7/08.
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Project Description

ICC Railroad Safety 
(Horsman, Auburn, 
School)

PZ ICC 0% ICC Project. Waiting for project 
schedule from ICC.

X

Independence Bridge Kent Creek WW WHA 95% Sjostrom 20% Construction underway.  Completion 
date - mid-october.

Inlet Repairs CW 2009 BE TCI 30% Various projects underway throughout 
the city.

Keith Creek Feasibility 
Study (Army C.O.E.)

BE USACOE 10% Preliminary model complete.  City and 
MWH have sent coments.  Determine 
with of flood plain. 

X

Keith Creek Land 
Acqusition

BE 60% RLDC land acquisition under way. 101 
of 130 properties acquired. FEMA to 
finance a portion of demos through 
flood insurance.

Keith Creek Greenway RM Ordinance passed 1/12/08.  Closing 
on properties early 2009.

Kishwaukee Street 
Bridge

10th Ave Buckbee WW Willett, 
Hofmann

100% 9/19/08 RBT 20% Construction underway.  Sanitary and 
water under construction.

X X X X X X X X X X X X X

Kishwaukee St Bypass 
20 Interchange 
Feasibility Study 2009

JC Work w/ IDOT to analyze portential 
interchange.  RFP under review.

Kishwaukee Street 
Lighting

Harrison 
Ave

1st Ave WW Baxter & 
Woodman

95% IDOT 2nd review/ working on 3rd 
submittal.  Will require City bidding.
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Project Description

Kishwaukee Street 
Overhead Relocation

Harrison 
Ave

1st Ave WW Arnold 
Lundgren & 
Assoc

95% 50% Harrison to 20th complete.  20th to 
15th complete.  15th -10th complete.

X X X

Kishwaukee  St. Ph I  
2009

Sandy 
Hollow

Harrison 
Ave. WW Fehr-Graham

10% Engineering underway.  Repairs to 
edges in 2009.  Intersection @ Brooke 
to be done in 2009. O X X X X X

Kishwaukee - Pavement 
Repairs WW Bid Opening 7/15/09
Kishwaukee - Brooke Rd 
Intersection 
Improvements WW

90%

Land acquisition underway.
Kishwaukee 
Reconstruction (IDOT)

Harrison Buckbee WW IDOT 100% 6/15/07 Schlichting 70% Close to done on watermain & storm 
sewer. Northbound lanes complete.

X X X X X X X X X X X X X

Logistics Pkwy 
Extension

Milford Samuelson JH Willett, 
Hofmann

90%    Working on property acquisition. X X X

Morgan St Bridge Ph II Over Rock 
River

JH CMT 15% Phase II Engineering underway. Value 
Engineering- Final submitted to IDOT.

Morsay Dr. Bridge over 
Keith Creek.

WW Hanson 40% Engineering underway. BCR went to 
IDOT.
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Project Description

North Main & Auburn 
Roundabout

N. Main Auburn DC / M Hanson & 
MTJ Eng

100% IDOT approval Phase I (June).  
Relocation Plan underway, scheduled 
completion by end of August.

X

NW Trunk Phase II

Ollie/Toft BE MSA 90% Stenstrom 90% New retaining wall needs 
construction.

Pavement Marking C-W 
2009 (Thermo)

Various DC/J
C

City 100% 4/7/09 Maintenanc
e Coating

1st round of striping complete. X  

PCC Patching C-W 2009 50% Site list under development.
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Project Description

Perry Creek Interchange 
Preliminary Engineering 
2009

JH McClure Met with IL tollway 2/26/08.  Continue 
with design and memorandum of 
understanding (MOU).  Land 
acqusition still.

Residential 
Reconstruction Alton & 
Barnum

CS Arnold 
Lundgren

95% Bids opens 8/11/09.

Residential 
Reconstruction Bird, 
Curtis, Holland

DC Chastain 80% TCI Construction starts 8/17/09. X X X X X

Residential 
Reconstruction - 
Brookview Rd, Rural, 
Ridge, Springbrook, 
Fi h Ohi Pk

Delcy Springcreek CS 90% Rock Road 85% Springbrook, Ohio Parkway Ridge, 
Fincham, Collieseum complete.  Final 
lift for Brookview and Rural.  

Residential 
Reconstruction Dexter, 
Welworth

Fehr-Graham 100% Northern 
Illinois 
Service

95% Under construction. Punch list items.

Residential 
Reconstruction Locust, 
Loomis, Park Ave

CS HL Chastain 100% William 
Charles

Pre-Con week of 8/10/09
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Project Description

Residential 
Reconstruction Reed 
Avenue, Roosevelt

SC Willett, 
Hofmann

100% Schlichting 98% Punch list items. Requires As-Builts.

Residential 
Reconstruction 
Russell/Taylor

CS Willett, 
Hofmann

100% Stenstrom 99% Construction underway.  Completion 
early July.   Requires As-Builts.

Residential 
Reconstruction Sewell & 
Potter

CS WHA 90%  Bid Opening 8/5/09.

Residential Resurfacing   
C-W 2009

CS 100% Rock Road 80% Project underway.  60 blocks within 
contract.  3 streets remaining.  

Ridge/Whitman 
Intersection 
Improvement

Whitman PCC Pvmt DC Hanson 100% 3/30/2009 Schlicting 90% Punch list items, neighborhood sign. X X X X X X X X X X X X

Riverwalk- Indian 
Terrace

Dickerman 
Dr

Mound 
Avenue

PZ McClure / 
Hitchcock

Survey work underway.

Riverwalk-Museum 
Campus

Museum 
Campus

Beattie 
Park

PZ McClure / 
Hitchcock

50% Bridge profiles received 9/30.  3 part 
permit submitted February 2009.

X X X
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Project Description

Riverwalk-Waterworks to 
W State Street

Water-
works

W State 
Street

PZ McClure / 
Hitchcock

0% Begin conceptual design.

Rockford Tree Inventory 
2009

ML Strata Point Strata Point 100% N E portions of the City.

Rockford Tree Inventory 
2010

ML Strata Point Counts underway.

Rockford Tree Inventory 
2011

ML Strata Point Counts underway.

Rockton Avenue Cityview 300' n of 
Embury

DC McClure 100% RBT 50% C/G Complete.  1st lift down, 
stomsewer complete.

X X X X X X X X X

Rockton Avenue Ph II 300' N of 
Embury

Culvert DC McClure 85%

Sidewalk, Curb & Gutter 
and ADA Handicap 
Ramps ( C-W) 2009

Various DC City 100%  Project cancelled due to Council 
Action.  Some projects completed.

X X X
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Project Description

Searles Ave. Bridge WW Smith Eng 100% 4/24/09 Sjostrom 90% Construction underway.
SE Creek Stabilization RRWRD BE MDES 5% Design work underway.  District may 

want to add some items.
South Main Gateway 
Sign

JC Funding not available.

Shiloh-Trainer Gap Garrett Bello 
Reserve

WW Tarara 95% Final plans are essentially complete.

South Main Street 
Reconstruction

15th Ave Cedar St IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

South Main Street 
Reconstruction

Beltline 15th Ave IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

Springbrook Road Summer-
field Dr

Bell School 
Rd

JH MDES 90% Design underway.  Bid in 2009.

Spring Creek / Camella 
Ct

BE MSA 90% Design still underway.

Springfield Road & 
Auburn St Intersection

Winn Co 2009 Project.
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Project Description

Stanley St Pumping 
Station

TH McMahon 100% 90% Well installed. Treatment under 
construction.  Dedication on 1/26/09.

X

State Street Sidewalks 
(South)

Fairview Alpine DC Tarara-Carroll 100% Stenstrom 99% Complete.  Punch list & record 
drawings.

X X X X X X

State Street Sidewalks 
(South)

Fairview Calvin Park DC Tarara-Carroll 100% Design complete.  Land acquisition 
underway. Summited to IDOT for 
approval. To be constructed in 2010.

 X X X X X

Stormwater 
Management Master 
Plan

BE MWH 5% 10% Completed nuisance drainage priority 
matrix.  Delineating flood plain by the 
Airport.  Proposed rain guage 

US 251 One-Way Pair 
Feasibility Study (Ph II) 
2009

N. Side of 
Kishwaukee 
St

Whitman 
Interchange
s

RFP under review.

West State Street 
Corridor

Kent Creek Pierpont PZ IDOT 50% Nov 2008 Working on plan to Phase the1st 
section.  Relocation plan under 
consultant.

X X X X X X X X X X X

Whitewater Feasibility 
Analysis

Fordam 
Dam

ComEd BE HNTB, REA 25% Geotechnical investigation completed. 
Design underway.

Whitman Street Ramp 
Repair

Various CS 90% Project pending.

Williams Ave 
Reconstruction

Coleman Vinton DC MDES 100% Schlicting Construction pending an easement. X X X X

Wyman St 2-Way Ph I Elm St Chestnut St JC Two-way implemented.  Traffic control 
bidding issues.

Page 12 of 16



CIP Project Status Report
August 2009

Project From To PM
Engineering 
Consultant D

es
ig

n 
St

at
us

C
on

tr
ac

t B
id

 O
pe

ni
ng

C
on

tr
ac

to
r

Pr
oj

ec
t C

om
pl

et
io

n 
St

at
us

 (%
)

Comments O
pe

n,
 C

lo
se

d,
 o

r I
na

ct
iv

e

Fi
be

r O
pt

ic
s

A
D

A
 H

an
di

ca
p 

R
am

ps

B
rid

ge
 D

ec
k 

R
ep

la
ce

m
en

t

D
em

ol
iti

on

C
ur

b 
&

 G
ut

te
r (

pa
rt

ia
l)

C
ur

b 
&

 G
ut

te
r (

co
m

pl
et

e)

En
gi

ne
er

in
g 

St
ud

y

La
nd

 A
cq

ui
si

tio
n

La
nd

sc
ap

in
g

Pa
ve

m
en

t M
ai

nt
en

an
ce

 (m
ill

 a
nd

 o
ve

rla
y)

Pa
ve

m
en

t M
ar

ki
ng

Pa
ve

m
en

t R
ec

on
st

ru
ct

io
n 

(n
ew

 b
as

e,
 s

ur
fa

ce
, e

tc
) 

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

pa
rt

ia
l)

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

co
m

pl
et

e)

St
or

m
 S

ew
er

 &
 In

le
ts

 (p
ar

tia
l)

St
or

m
 S

ew
er

 &
 In

le
ts

 (c
om

pl
et

e)

St
re

et
 L

ig
ht

in
g

Tr
af

fic
 S

ig
na

ls
 (n

ew
 in

st
al

l)

Tr
af

fic
 S

ig
na

ls
 (r

ep
la

ce
m

en
t)

W
at

er
 M

ai
n

O
th

er

Project Description

 Water Projects

     

20th St 18th 
Avenue

23rd 
Avenue

SK Willet, 
Hofmann

99% Railroad ROW in progress.  Concern 
over lack of communication from RR.  
Designer alerted to contact RR.  No 
return messages from RR.  Expected 
to meet the next submittal package to 
IEPA, late this year.

O X

22nd St 19th 
Avenue

Broadway SK Willet, 
Hofmann

99% Expected to meet the next submittal 
package to IEPA, later this year with 
Dawson project.

O X

35th St Sandy 
Hollow

35th south 
of bypass

SK Fehr-Graham 99% Pre-Bid conference held 11/5/08.  
Expected to meet the next submittal 
package to IEPA, later this year.  
Waiting for IEPA loan letter.

O X

Airport Drive Water Main 
(Kishwaukee, Falcon, 
Beltline)

S of Airport SK CMT 100% 6/12/07 William 
Charles

99% Construction complete.  Punch list 
items. Tie In and restoration required.  

X

Aldeen Park 
entrance

Skyline SK Arnold 
Lundgren

100% Stenstrom 99% Discussing final pay items. O X

Alpine Meadows 
(Pepper Dr)

U29 High Point 
Dr.

SK Smith Eng 100% RBT 99% Construction completed.  Punch list 
items.

O
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Project Description

American Rd Sockness 
Dr

American 
Rd

SK Fehr-Graham 98% Fischer 95% Restoration underway. O X

Auburn St Auburn H.S Oakley St SK Arnold 
Lundgren

90% Schlichting 85% Under construction (May 2009) O X

Dawson Ave Lundvall Charles 
Ave

SK Missman, 
Stanley 

95% Project approval by Council on 8/3/09. O X

Eckburg Balsam O'Connell SK Fehr-Graham 99% Fischer 99% Restoration underway. O X
Golden Prairie Circle 
Water Main 
Improvements

Golden 
Prairie 
Circle

Falmouth GC Homer L. 
Chastain

Green St Chestnut St Independen
ce Ave

SK McClure 100% Fischer 95% Construction underway. O X

Harvard Ave. Water 
Main Improvements

Chicago 
Ave

Paris Ave. GC Homer L. 
Chastain

Illini Court Water Main 
Improvements

Illini Dr End of 
Court

GC Homer L. 
Chastain

Kishwaukee Street 
Water Main

Harrison 
Ave

Buckbee WW MSA 100% 4/17/08 Schlichting 95% Installing WM to coordinate with IDOT 
project.

O X

Meadows of Springbrook JH MDES 90% RRWRD has unused easement. Final 
design should be complete.  Bid 
opening 8/6/09.

O X

Porter Rd Meridian Rd Owen 
Center Rd

SK Tarara-Carroll 100% Fischer 90% Construction underway.   Borning 
under Kent Creek complete.

O X

Santa Monica Dr. Water 
Main Improvements

Santa 
Monica Dr

Charles 
Ave

GC

South Airport Water 
Main

JH CMT 100% 90% Construction underway.  Boring under 
Rock River.  Working on Sanitary 
sewer.
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Project Description

Community Development  Projects
409 N. Madison RM City Council approved & signed re-

development agreements.

Armory Ph I GG Submitted grant application to IHPA 
for Phase I ESA -environmental 
sampling (asbestos/mold/LBP) 70/30 
reimbursment grant (required $6K)  
for the work (Certified Local 
Government Grant ) CLGG). 

Armory Ph II GG Submitted grant application to IHPA 
for Phase I ESA -environmental 
sampling (asbestos/mold/LBP)

Barber Colman Asbestos 
Abatement

WD Ironwood 95% Bldg 16 and 20 demolished.  
Asbestos removed & salvage approx 
95%. Requesting NFR letter to IEPA 

E. State Street Hotel 
Campus Corridor

JK Further scope refinement.  

Kishwaukee Street 
Corridor Plan

Airport Whitman 
Interchange
s

JK HNTB 100% Document incorporated into 20/20 
plan.

Miracle Mile RM 100% Consultant working on final revisions 
to Charrette document.  DPW / CD on 
board.  Later November to discuss 
future project.  

Parking Study RM Walker 
Parking 
Consultants

95% Report presentation to City Council 
1/20/09.

South Main Railroad 
Yard Concept Plan

Cedar Kent Creek WD Vandewalle & 
Assoc

CD will be making another attpemt to 
secure Browfield assesment funding 
through USEPA- grant apps by Oct. 
2009.
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