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20th St Resur/Repairs -
2009

Charles St Broadway DC City 100% 3/25/2009
William 
Charles 65%

Construction underway.  Mid-Sept 
completion date. Water main installed. X X X X X X

3rd St Bridge
WW Smith Eng

40% Initial design submitted to IDOT.

Alley Reconstruction        
C-W Ph 2 2007

WW Arnold 
Lundgren & 
Assoc

100% Fischer 
Excavating

99% Construction complete. Punch list 
items. 

O X X X X X

Alley Reconstruction C-
W Ph I 2009

CS 100% Dekalb 
Paving

95% 9 Alleys total constructed. Minor 
construction on one alley.

Alley Reconstruction C-
W Ph II 2009

CS Fehr-Graham 95% 15% Seven alleys.

Alpine Dam - Design For 
Emergency Repairs

Aldeen Park JH / 
BE

HNTB 80% Final design complete.  Submitted to 
ACOE and IDNR for review. IDNR has 
decided to issue a permit for the 
project.  Will require a public hearing.

X X

Project Description
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Project Description

Arterial Resurfacing (CW 
2009) Ph I (Huffman, 
Guilford, Morsay)

DC City 100% 3/24/09 Rock Road 95% Construction  complete.  Restoration 
on Guilford.

X X X X X X X

Auburn St Resurf 2009 Huffman Rockton 
Ave

DC McClure 100% 4/1/09 William 
Charles

95% Construction 95% complete.  Punch 
list items. 

O X X X X X

Bell School Rd/ Mill Rd 
Intersection -2009

PZ Joint project with Winnebago County.  
Precon on 9/2/09.

Central Ave Bridge over 
Kent Creek

WW SEC 40% Engineering Underway for 2010 
construction.

Charles St/20th Bridge 
over Keith Creek

WW SEC 40% Engineering Underway.  

Charles Street Repairs-
2009

Parkside Fairview 
Blvd.

CS Performance 
Spec

90% Stenstrom 30% Construction underway. Nicor & 
RRWRD are making improvements.

O X X X

Church & Chestnut St 
Sidewalks and Striping

JC McClure 100% Stenstrom 95% Construction complete. Punch list 
items. 

O

Clinton Street (Brick) 
Reconstruction

Camlin Cottage 
Grove

DC Tarara 100% Campos 80% Project underway.  X  X X X X

Page 2 of 16



CIP Project Status Report
September 2009

Project From To PM
Engineering 
Consultant D

es
ig

n 
St

at
us

C
on

tr
ac

t B
id

 O
pe

ni
ng

C
on

tr
ac

to
r

Pr
oj

ec
t C

om
pl

et
io

n 
St

at
us

 (%
)

Comments O
pe

n,
 C

lo
se

d,
 o

r I
na

ct
iv

e

Fi
be

r O
pt

ic
s

A
D

A
 H

an
di

ca
p 

R
am

ps

B
rid

ge
 D

ec
k 

R
ep

la
ce

m
en

t

D
em

ol
iti

on

C
ur

b 
&

 G
ut

te
r (

pa
rt

ia
l)

C
ur

b 
&

 G
ut

te
r (

co
m

pl
et

e)

En
gi

ne
er

in
g 

St
ud

y

La
nd

 A
cq

ui
si

tio
n

La
nd

sc
ap

in
g

Pa
ve

m
en

t M
ai

nt
en

an
ce

 (m
ill

 a
nd

 o
ve

rla
y)

Pa
ve

m
en

t M
ar

ki
ng

Pa
ve

m
en

t R
ec

on
st

ru
ct

io
n 

(n
ew

 b
as

e,
 s

ur
fa

ce
, e

tc
) 

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

pa
rt

ia
l)

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

co
m

pl
et

e)

St
or

m
 S

ew
er

 &
 In

le
ts

 (p
ar

tia
l)

St
or

m
 S

ew
er

 &
 In

le
ts

 (c
om

pl
et

e)

St
re

et
 L

ig
ht

in
g

Tr
af

fic
 S

ig
na

ls
 (n

ew
 in

st
al

l)

Tr
af

fic
 S

ig
na

ls
 (r

ep
la

ce
m

en
t)

W
at

er
 M

ai
n

O
th

er

Project Description

Colorado Ave. 
Resurfacing-2009

Eastgate 
Pkway

Harrison 
Ave.

DC Performance 
Spec

90% TCI Begin construction on 9/14/09.  Six 
week construction.

X X X X X

Crack Sealing C-W 2009 CS 100% Behm 
Pavement 
Maint

50% Completed Spring.  Another packing 
in the Fall.

Day Ave Reconstruction 
Ph I  2009

Auburn School CS McClure 100% Schlicting 80% Construction underway.  Pour suface 
early Septmenber.  

Day Ave Reconstruction 
Ph II 2010

Auburn School CS McClure 100%

Downtown One-Way 
Pair Feasibility Study 
2009

Church St.  
Main St

JC Received proposals - under review.  
Consultant selection underway.

Downtown Streetscape Green Park Ave DC DLK Civic 
Design

100% Stenstrom 50% Construction underway. O X X X X X X

Elliot Detention Pond BE MDES 100% 11/29/07 RBT 90% Landscaping still required/ final 
shaping complete.

O  X

Harmon Park Drainage 
Improvements Ph II

BE Willett, 
Hofmann

60% Primary design is complete for 
detention @ Harmon Park. On hold.

Harmon Park Drainage 
Improvements Ph III

BE Willett, 
Hofmann

60% On hold.

Harrison Ave Bridges UP & CN 
RR

WW Hanson 100% Mar 2007 Civil 
Constructor
s

99% Constrction complete.  Final 
inspection on 9/10/09.

X X X X X X X X X
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Project Description

Harrison Ave Irrigation Alpine Mulford WW Missman 
Stanley

100% 4/24/09 IDOT/City are going to reject State 
bid.  City will bid separately.

Harrison Ave 
Reconstruction (ROW 
Plats & Easements)

11th 20th WW Missman 
Stanley

10% Amended PDR submitted to IDOT.  X X X X X X X X X X X X

Harrison Ave. Relocation 11th 20th WW Hanson 90% 90% Submitted the Relocation Plan to 
IDOT  (Springfield) for preliminary 
review. Awaiting comments.

Harrison Ave.                   
(11th - 20th)

WW  Requires Phase II consultant.

Harrison Ave 
Reconstruction Lighting 
& Landscaping

20th St Mulford Rd WW Missman 
Stanley

100% Aug 2007 RBT 95% Landscaping replacement under way.  
Lighting is completed and finaled with 
IDOT.   ComEd remove lights west of 
Alpine.

X X

Hecker Ave. Fulton Ave End CS McClure 95% Design almost complete.  RRWRD 
IGA for manhole work.  Still need 
agreement with property owners.

I-90/East State St 
Pedestrian Path

Bell School 
Rd

I-90 Bridge JH 40% Bridges under construction.  
Completion date late Autumn 2009.

O X X X

I-90/East State St 
Pedestrian Bridge

JH CMT ITEP grant submitted to IDOT 5/5/08.
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Project Description

ICC Railroad Safety 
(Horsman, Auburn, 
School)

PZ ICC 0% ICC Project. Waiting for project 
schedule from ICC.

X

Independence Bridge Kent Creek WW WHA 95% Sjostrom 45% Construction underway.  Completion 
date - mid-october. 3 Weeks behind.

Inlet Repairs CW 2009 BE TCI 70% Various projects underway throughout 
the city.

Keith Creek Feasibility 
Study (Army C.O.E.)

BE USACOE 20% Preliminary model complete.  City and 
MWH have sent coments.  Determine 
with of flood plain. 

X

Keith Creek Land 
Acqusition

BE 75% RLDC land acquisition under way. 102 
of 130 properties acquired. FEMA to 
finance a portion of demos through 
flood insurance.

Keith Creek Greenway RM Ordinance passed 1/12/08.  Closing 
on properties early 2009.

Kishwaukee Street 
Bridge

10th Ave Buckbee WW Willett, 
Hofmann

100% 9/19/08 RBT 25% Construction underway.  Sanitary and 
water under construction.

X X X X X X X X X X X X X

Kishwaukee St Bypass 
20 Interchange 
Feasibility Study 2009

JC Work w/ IDOT to analyze portential 
interchange.  Consultant selection 
underway.

Kishwaukee Street 
Lighting

Harrison 
Ave

Pope WW Baxter & 
Woodman

95% IDOT Permit. Project 2010
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Project Description

Kishwaukee Street 
Overhead Relocation

Harrison 
Ave

1st Ave WW Arnold 
Lundgren & 
Assoc

95% 100% Harrison to 20th complete.  20th to 
15th complete.  15th -10th complete.

X X X

Kishwaukee  St. Ph I  
2009

Sandy 
Hollow

Harrison 
Ave. WW Fehr-Graham

90% Engineering underway.  Road diet for 
2009.  Reconstruction in 2010. O X X X X X

Kishwaukee - Brooke Rd 
Intersection 
Improvements WW

90%
Land acquisition underway.  Project 
delayed.

Kishwaukee 
Reconstruction (IDOT)

Harrison Buckbee WW IDOT 100% 6/15/07 Schlichting 70% Competion date 11/20/09. X X X X X X X X X X X X X

Logistics Pkwy 
Extension

Milford Samuelson JH Willett, 
Hofmann

90%    Working on property acquisition. X X X

Morgan St Bridge Ph II Over Rock 
River

JH CMT 20% Phase II Engineering underway. Value 
Engineering- Final submitted to IDOT.  
Working w/ Railroads on consolidation 
issue.

Morsay Dr. Bridge over 
Keith Creek.

WW Hanson 40% Engineering underway. BCR went to 
IDOT.

Page 6 of 16



CIP Project Status Report
September 2009

Project From To PM
Engineering 
Consultant D

es
ig

n 
St

at
us

C
on

tr
ac

t B
id

 O
pe

ni
ng

C
on

tr
ac

to
r

Pr
oj

ec
t C

om
pl

et
io

n 
St

at
us

 (%
)

Comments O
pe

n,
 C

lo
se

d,
 o

r I
na

ct
iv

e

Fi
be

r O
pt

ic
s

A
D

A
 H

an
di

ca
p 

R
am

ps

B
rid

ge
 D

ec
k 

R
ep

la
ce

m
en

t

D
em

ol
iti

on

C
ur

b 
&

 G
ut

te
r (

pa
rt

ia
l)

C
ur

b 
&

 G
ut

te
r (

co
m

pl
et

e)

En
gi

ne
er

in
g 

St
ud

y

La
nd

 A
cq

ui
si

tio
n

La
nd

sc
ap

in
g

Pa
ve

m
en

t M
ai

nt
en

an
ce

 (m
ill

 a
nd

 o
ve

rla
y)

Pa
ve

m
en

t M
ar

ki
ng

Pa
ve

m
en

t R
ec

on
st

ru
ct

io
n 

(n
ew

 b
as

e,
 s

ur
fa

ce
, e

tc
) 

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

pa
rt

ia
l)

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

co
m

pl
et

e)

St
or

m
 S

ew
er

 &
 In

le
ts

 (p
ar

tia
l)

St
or

m
 S

ew
er

 &
 In

le
ts

 (c
om

pl
et

e)

St
re

et
 L

ig
ht

in
g

Tr
af

fic
 S

ig
na

ls
 (n

ew
 in

st
al

l)

Tr
af

fic
 S

ig
na

ls
 (r

ep
la

ce
m

en
t)

W
at

er
 M

ai
n

O
th

er

Project Description

North Main & Auburn 
Roundabout

N. Main Auburn DC / 
MR

Hanson & 
MTJ Eng

100% IDOT approval Phase I (June).  
Relocation Plan underway, scheduled 
completion by end of August.

X

NW Trunk Phase II JH

Ollie/Toft BE MSA 90% Stenstrom 90% New retaining wall needs construction.

Pavement Marking C-W 
2009 (Thermo)

Various DC/J
C

City 100% 4/7/09 Maintenanc
e Coating

50% 1st round of striping complete. X  

PCC Patching C-W 2009 Performance 
Spec

50% Site list under development.  Project 
on hold.
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Project Description

Perry Creek Interchange 
Design Engineering 2009

JH McClure 10% Met with IL tollway 2/26/08.  Continue 
with design and memorandum of 
understanding (MOU).  Land 
acqusition still.

Residential 
Reconstruction Alton & 
Barnum

CS Arnold 
Lundgren

95% Northern 
Illinois 
Service

Awaiting construction easements.  
Construction to start early September.

Residential 
Reconstruction Bird, 
Curtis, Holland

DC Chastain 80% TCI 50% Construction underway.  C/G being 
poured on week of 8/31/09.

X X X X X

Residential 
Reconstruction - 
Brookview Rd, Rural, 
Ridge, Springbrook, 
Fincham, Ohio Pkway, 
Collesium

Delcy Springcreek CS 90% Rock Road 100% Construction complete. 

Residential 
Reconstruction Dexter, 
Welworth

Fehr-Graham 100% Northern 
Illinois 
Service

95% Under construction. Punch list items.

Residential 
Reconstruction Locust, 
Loomis, Park Ave

CS HL Chastain 100% William 
Charles

50% Construction underway (Loomis). Park 
underway.  Locust - start in mid 
September
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Project Description

Residential 
Reconstruction Reed 
Avenue, Roosevelt

SC Willett, 
Hofmann

100% Schlichting 98% Punch list items. Requires As-Builts.

Residential 
Reconstruction 
Russell/Taylor

CS Willett, 
Hofmann

100% Stenstrom 99% Construction underway.  Completion 
early July.   Requires As-Builts.

Residential 
Reconstruction Sewell & 
Potter

CS WHA 100% Schlichting  Nicor & RRWRD currently underway

Residential Resurfacing   
C-W 2009

CS 100% Rock Road 80% Construction complete.  Restoration.

Ridge/Whitman 
Intersection 
Improvement

Whitman PCC Pvmt DC Hanson 100% 3/30/2009 Schlicting 95% Punch list items, neighborhood sign. X X X X X X X X X X X X

Riverwalk- Indian 
Terrace

Dickerman 
Dr

Mound 
Avenue

PZ McClure / 
Hitchcock

Survey work underway.

Riverwalk-Museum 
Campus

Museum 
Campus

Beattie Park PZ McClure / 
Hitchcock

50% Received approval of 3-part Permit 
from IEPA, USAOE, IDNR.

X X X
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Project Description

Riverwalk-Waterworks to 
W State Street

Water-
works

W State 
Street

PZ McClure / 
Hitchcock

15% Begin conceptual design.

Rockford Tree Inventory 
2009

ML Strata Point Strata Point 100% N E portions of the City.

Rockford Tree Inventory 
2010

ML Strata Point Counts underway.

Rockford Tree Inventory 
2011

ML Strata Point Counts underway.

Rockton Avenue Cityview 300' n of 
Embury

DC McClure 100% RBT 95% Construction complete.  Restoration & 
punch list.  Waiting for street lights.

X X X X X X X X X

Rockton Avenue Ph II 300' N of 
Embury

Culvert DC McClure 85% Project design.

Sidewalk, Curb & Gutter 
and ADA Handicap 
Ramps ( C-W) 2009

Various DC City 100%  Project cancelled due to Council 
Action.  Some projects completed.

X X X
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Project Description

Searles Ave. Bridge WW Smith Eng 100% 4/24/09 Sjostrom 95% Construction complete, restoration.

SE Creek Stabilization RRWRD BE MDES 5% Design work underway.  District may 
want to add some items.

South Main Gateway 
Sign

JC Funding not available.

Shiloh-Trainer Gap Garrett Bello 
Reserve

WW Tarara 100% Final plans are essentially complete.

South Main Street 
Reconstruction

15th Ave Cedar St IDOT IDOT - State's Capital Plan.  
Consultant selection for Ph II. 

X X X X X X X X X X X X X

South Main Street 
Reconstruction

Beltline 15th Ave IDOT IDOT - State's Capital Plan.  
Consultant selection for Ph II. 

X X X X X X X X X X X X X

Springbrook Road Summer-
field Dr

Bell School 
Rd

JH MDES 100% Design complete. 

Spring Creek / Camella 
Ct

BE MSA 90% Design still underway.

Springfield Road & 
Auburn St Intersection

Winn Co 2009 Project under Winnebago 
County.

State Street Sidewalks 
(South)

Fairview Alpine DC Tarara-Carroll 100% Stenstrom 99% Complete.  Punch list & record 
drawings.

X X X X X X

State Street Sidewalks 
(South)

Fairview Calvin Park DC Tarara-Carroll 100% Design complete.  Land acquisition 
underway. Summited to IDOT for 
approval. To be constructed in 2010.

 X X X X X
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Project Description

Stormwater 
Management Master 
Plan

BE MWH 5% 10% Completed nuisance drainage priority 
matrix.  Delineating flood plain by the 
Airport.  Proposed rain guage 

US 251 One-Way Pair 
Feasibility Study (Ph II) 
2009

N. Side of 
Kishwaukee 
St

Whitman 
Interchange
s

Delayed until 2010.

West State Street 
Corridor

Kent Creek Pierpont PZ IDOT 50% Nov 2008 Working on plan to Phase the1st 
section.  Relocation plan under 
consultant.

X X X X X X X X X X X

Whitewater Feasibility 
Analysis

Fordam 
Dam

ComEd BE HNTB, REA 25% Geotechnical investigation completed. 
Design underway.

Whitman Street Ramp 
Repair

Various CS 90% Project pending.

Williams Ave 
Reconstruction

Coleman Vinton DC MDES 100% Schlicting Construction underway. X X X X

Wyman St 2-Way Ph I Elm St Chestnut St JC McClure 100% Ballard 95% Two-way implemented.  Traffic control 
signal installed.
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Project Description

 Water Projects

     

20th St 18th 
Avenue

23rd 
Avenue

SK Willet, 
Hofmann

99% Railroad ROW in progress.  Concern 
over lack of communication from RR.  
Designer alerted to contact RR.  No 
return messages from RR.  Expected 
to meet the next submittal package to 
IEPA, late this year. 2010

O X

22nd St 19th 
Avenue

Broadway SK Willet, 
Hofmann

99% Expected to meet the next submittal 
package to IEPA, later this year with 
Dawson project. 2010

O X

35th St Sandy 
Hollow

35th south 
of bypass

SK Fehr-Graham 99% William 
Charles

95% Construction complete. Punch list 
items. 

O X

Airport Drive Water Main 
(Kishwaukee, Falcon, 
Beltline)

S of Airport SK CMT 100% 6/12/07 William 
Charles

99% Construction complete.  Punch list 
items. Tie In and restoration required.  

X

Aldeen Park 
entrance

Skyline SK Arnold 
Lundgren

100% Stenstrom 99% Discussing final pay items. O X

Alpine Meadows (Pepper 
Dr)

U29 High Point 
Dr.

SK Smith Eng 100% RBT 99% Construction completed.  Punch list 
items.

O

Auburn St Auburn H.S Oakley St SK Arnold 
Lundgren

90% Schlichting 95% Under construction (May 2009).  
Poured Auburn Manor frontage road.

O X

Dawson Ave Lundvall Charles Ave SK Missman, 
Stanley 

95% Project approval by Council on 8/3/09. 
Submitted to IEPA.

O X

Golden Prairie Circle 
Water Main 
Improvements

Golden 
Prairie 
Circle

Falmouth GC Homer L. 
Chastain

50% Easement issues.
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Project Description

Green St Chestnut St Independen
ce Ave

SK McClure 100% Fischer 95% Construction complete, restoration 
underway.

O X

Harvard Ave. Water 
Main Improvements

Chicago 
Ave

Paris Ave. GC Homer L. 
Chastain

Illini Court Water Main 
Improvements

Illini Dr End of 
Court

GC Homer L. 
Chastain

Meadows of Springbrook JH MDES 90% Awarded by Council 8/31/09. O X

Porter Rd Meridian Rd Owen 
Center Rd

SK Tarara-Carroll 100% Fischer 90% Construction underway.   Borning 
under Kent Creek complete.

O X

Santa Monica Dr. Water 
Main Improvements

Santa 
Monica Dr

Charles Ave GC

South Airport Water 
Main

JH CMT 100% 95% Construction complete.  Working on 
as-builts.
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Project Description

Community Development  Projects
409 N. Madison RM Project posponed until 2010.

N. Madison Corridor 
Project

Design charrette set for 10/15/09.

Armory Ph I GG

Tetra-Tech

Grant approved from IHPA for Phase I 
ESA -environmental sampling 
(asbestos/mold/LBP) 70/30 
reimbursment grant (required $6K)  
finishing council approval.

Armory Ph II GG Submitted grant application to IHPA 
for Phase I ESA -environmental 
sampling (asbestos/mold/LBP)

Barber Colman Asbestos 
Abatement

WD Ironwood 95% Bldg 16 and 20 demolished.  Asbestos 
removed & salvage approx 95%. 
Requesting NFR letter to IEPA on 
8/8/09.

Barber Colman Asbestos 
Abatement

WD CDBG-R funds to be used to demo 
building 10 & 19.

E. State Street Hotel 
Campus Corridor

JK Further scope refinement.  

Kishwaukee Street 
Corridor Plan

Airport Whitman 
Interchange
s

JK HNTB 100% Document incorporated into 20/20 
plan.
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Project Description

Miracle Mile RM 100% Consultant working on final revisions 
to Charrette document.  DPW / CD on 
board.  Later November to discuss 
future project.  

Parking Study RM Walker 
Parking 
Consultants

95% Report presentation to City Council 
1/20/09.

South Main Railroad 
Yard Concept Plan

Cedar Kent Creek WD Vandewalle & 
Assoc

CD will be making another attpemt to 
secure Browfield assesment funding 
through USEPA- grant apps by Oct. 
2009.
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