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Airport Drive Water Main 
(Kishwaukee, Falcon, 
Beltline)

S of Airport SK CMT 100% 6/12/07 RBT 99% Construction complete.  Punch list 
items.

X

Alley Reconstruction C-
W Ph 1 2007

WW City 100% 7/19/07 RBT 98% Construction complete.  Punch list 
items.

X X X

Alley Reconstruction C-
W Ph 2 2007

WW Arnold 
Lundgren & 
Assoc

4 Alleys. Consultant selection-
12/17/07

O X X X X X

Alpine Dam - Design For 
Emergency Repairs

Aldeen 
Park

JH HNTB 2% Consultant retained. Preliminary 
design underway. 12/6/07 Inspection 
scheduled.

X X

Alpine Road Spring 
Creek

Riverside IDOT owned. Refused funding - for 
reconstruction. Subject to State 
Capital Plan.

X X X X X X X X X

Applewood Sidewalk DC 10% Ward 4. Scheduling meeting w/ 
Homeowners Association.

X X

Biennial Bridge Safety 
Inspections C-W 2007

BM Smith 
Engineering

20% Inspections started week of 11/5/07. 
Inspection of river bridges complete.  
Evaluating Seminary St. Bridge.  
Reviewing Keith Creek Bridge 

Brookview Water Main 
Design

Spring 
Creek

bridge DC Fehr-Graham 100% 2007 Design 
only

0% Rockford Township attempting to 
secure bridge funds. Need to 
coordinate water main work with 
bridge work. McClure working on 
bridge. Projected for 2008.

X

Project Description
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Project Description

Elliot Detention Pond BE MDES 100% 11/29/07 Design complete.  Bid opening on 
11/29/07.  IGA in place--needs 
review.

Harmon Park Drainage 
Improvements

BE Willett, 
Hofmann

35% 600 Questionnaires week of 
10/29/07. Field surveying underway.   
Alternative review Dec. 2007.

Harrison Ave Bridges UP & CN 
RR

BM Hanson 100% Mar 2007 Civil 
Constructo
rs

45% North side bridge deck poured - 
further progress. Traffic will be 
converted to south bridge in 
December 2007.

X X X X X X X X X

Harrison Ave 
Reconstruction (ROW 
Plats & Easements)

11th 20th BM Missman 
Stanley

10% Mtg w/MSA to review alternatives on 
whole takes vs. partial takes. 

X X X X X X X X X X X X

Harrison Ave 
Reconstruction Lighting 
& Landscaping

20th St Mulford 
Rd

BM Missman 
Stanley

100% Aug 2007 RBT 20% Landscaping underway; light bases 
have been installed--awaiting pole 
delivery

X X

Harrison Ave 
Rehabilitation

20th Mulford BM Missman 
Stanley

100% 6/16/06 RBT 98% Construction complete--punch list 
items.  Signals operating.  Street 
signs still required.  IDOT inspection 

X X X X X X X X

Harrison Ave Water Main 
PH 2

20th St Ohio 
Pkwy

BM Hanson 
Professional 
Services

100% 5/10/07 Civil 
Constructo
rs

99% Project complete. Punch list items. X

Hazard Mitigation Plan 
(City-County)

BE FMSM 50% Coordinating project w/ County. 1st 
draft of document complete--under 
review.  Public input/comment period 
December 2007/January 2008.
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Project Description

Hazard Mitigation Project 
Application (City)

BE FMSM 5% Methodology evaluation for the cost 
benefit analysis in the LATA.

Huffman Blvd 
Resurfacing 

Auburn St Fulton 
Ave

DC City 100% 5/10/05 Rock Road 50% Legal Department. Agreed with 
contractor on quantities.

X X X X X X

ICC Railroad Safety 
(Horsman, Auburn, 
School)

PZ ICC 0% ICC Project. Waiting for project 
schedule from ICC.

X

Inlet Repairs C-W 2007 City-Wide BE 6/11/07 TCI 
Concrete

100% Approximately 83 inlets - City-Wide 
(Eastrock still requested).

X X

Kishwaukee 
Reconstruction

Harrison 15th Ave WW IDOT 100% 6/15/07 Schlichting IDOT Project. Scheduled start, Fall 
2007. Two year project.

X X X X X X X X X X X X X

Kishwaukee Street 
Bridge

10th Ave Buckbee BM Willett, 
Hofmann

99% IDOT and Railroad have agreed to 
McDermaid alternate entrance. Land 
acquisition issues; Agreements with 
Behr & Rockford Park District; 
RRWRD. Demolitions on east side 
complete.  J. Behr evaluating repairs 
to Seminary Street bridge

X X X X X X X X X X X X X

Kishwaukee Street 
Corridor Plan

Airport Whitman 
Interchan
ges

JK HNTB Stakeholder Interviews underway
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Project Description

Kishwaukee Street 
Overhead Relocation

Harrison 
Ave

1st Ave AJ Arnold 
Lundgren & 
Assoc

50% ComEd working on relocation 
estimate for Harrison to 15th (due 
week of 11/12/07). Consultant 
working on design & cost estimate for 
all three sections. Easement work.

X X X

Lapey St (CW Res) 2007 Brooke Barnum WW 0% Consultant award 12/17/2007 O X X X X X

Logistics Pkwy Extension Milford Samuels
on

JH Willett, 
Hofmann

70%  RBT  Design underway. X X X

Montrose Ave Central Rockwell WW McClure O X X X X X X X

Morgan St Bridge Ph I Over Rock 
River

JH CMT Ph I 
100%

2012 Applied for major bridge funds 
through IDOT. Phase 1 Eng/PDR 
submitted to IDOT

X X X X X X X X X X X X X X

Morsay Dr Resurfacing Fairview Alpine DC City 100% 5/10/05 Rock Road 80% Legal Department - agreed on final 
quantities.

X X X X X X X

North Main & Auburn 
Roundabout

N. Main Auburn DC Hanson & 
MTJ Eng

30% Conceptual design. IDS submitted 
Public mgt on 11/20/07 & 11/27/07.  
State performing soil borings. 

X
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Project Description

Ollie/Toft DC Tarara-Carroll 10% Drainage issues. Met w/ Consultant 
11/28/07.  Preliminary design 
underway. 

Residential Resurfacing 
C-W 2007

WW City 100% 7/16/07 RBT 99% Construction completed (183 blocks) X

Ridge/Whitman 
Intersection 
Improvement

Whitman PCC 
Pvmt

DC City 95% 0% Working on land acquisition. X X X X X X X X X X

Riverwalk-Museum 
Campus

Museum 
Campus

Beattie 
Park

PZ Hitchcock 15% Evaluating conceptual plans. Bi-
monthly mtg. 1/4/08

X X X

Riverwalk-State to 
Chestnut

West State 
St

Chestnut 
St

PZ Hitchcock 0% On hold. X X X

Riverwalk-Waterworks to 
W State Street

Water-
works

W State 
Street

PZ Hitchcock 0% Conceptual planning underway.

Sidewalk, Curb & Gutter 
& ADA Ramps C-W 
2007

DC City 100% 5/10/07 Stenstrom 
Excavation

99% Construction complete.  Punch list 
items.

X X X

South Main & Clifton 
(State)

Inter-
section

- BM IDOT 100% 6/21/06 RBT 100% Construction complete. Checking on 
hydrant height at NE corner.

X X X X X X X X

South Main Railroad 
Trestle

Cedar St BE Hitchcock UP rejected sign design. 11/29/07 
mtg w/ UP. City evaluating 
Beautification lease.

South Main Railroad 
Yard Concept Plan

Cedar Kent 
Creek

WD Vandel-Walde Stakeholder Interviews.
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Project Description

South Main Street 
Reconstruction

15th Ave Cedar St IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

South Main Street 
Reconstruction

Beltline 15th Ave IDOT IDOT - State's Capital Plan X X X X X X X X X X X X X

Stanley St Pumping 
Station

SK McMahon 100% 40% Well installed. Building under 
construction.

X

State Street Sidewalks 
(North)

Fairview Alpine DC Tarara-Carroll 100% 8/21/06 Stenstrom 100% Problem w/ property owners plowing 
parking lots onto sidewalk

X X X X X

State Street Sidewalks 
(South)

Fairview Alpine DC Tarara-Carroll 5% Met w/ Consultant on 11/28/07-- 
Preliminary design due on 12/15/07.  
Permanent sidewalk easements 

X X X X X

Stormwater Management 
Master Plan

BE MWH 0% Scoping mtg schedule for 12/6/07

Trainer Road Drainage Trainer Rd Fincham BE City Nuisance drainage issue. Project to 
be bid 1st part of January 2008-bid

West State Street 
Corridor

Kent Creek Pierpont PZ IDOT 50% Nov 2008 Land acquisition estimate submitted 
to IDOT. Additional funding request 
submitted to area Legislators. 
Additional $10 million requested 

X X X X X X X X X X X

West State Street 
Crossover

Kilburn Winne-
bago

DC Missman 
Stanley/City

100% 12/7/06 RBT 100% Landscaping Fall 2007. Punch list 
items/ drainage issues. Dead end at 
Elm being investigated. Elm Street 
property still requires acquisition.  
City needs to execute plat, Winn. Co. 
needs to demolish Honda Bldg.

X X X X X X X X X X X
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Project Description

Whitewater Feasibility 
Analysis

Fordam 
Dam

ComEd BE HNTB, REA 25% Working w/ ComEd on getting access 
to the property for environmental / 
geotechnical investigations.

Water 
Projects
20th St 18th 

Avenue
23rd 
Avenue

Willet, 
Hofmann

22nd St 19th 
Avenue

Broadwa
y

Willet, 
Hofmann

35th St Sandy 
Hollow

35th 
south of 
bypass

Fehr-Graham

Aldeen Park 
entrance

Skyline Arnold 
Lundgren

American Rd Sockness 
Dr

American 
Rd

Fehr-Graham
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Project Description

Auburn St Auburn 
H.S

Oakley St Arnold 
Lundgren

Dawson Ave Lundvall Charles 
Ave

Missman, 
Stanley 

Eckburg Balsam O'Connell Fehr-Graham

Green St Chestnut 
St

Independ
ence Ave

McClure

Kishwaukee Street 
Water Main

Harrison 
Ave

15th Ave WW MSA 5% Installing 12 " main w/IDOT Project.  
Preliminary design underway.

O X

Meadows of Springbrook

Porter Rd Meridian 
Rd

Owen 
Center 
Rd

TH Tarara-Carroll 15% Awaiting consultant selection. X
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