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ARRA Projects

Alpine                             
Rockton                       
Morgan

Guilford         
Winnebago   
Fulton

Rural         
S. Main        
Auburn DC McClure 9/18/09

William 
Charles

Construction  start: Alpine 5/3; Morgan 
-early June; Rockton - mid-July x x x x

Alpine                    
Central                          
W. State

Rural            
Morgan         
Kilburn 

Morsay         
Ogilby          
Church DC McClure 1/15/10

William 
Charles

Construction  start: Alpine 5/3; Central -
early June; W. State -week of 5/10 x x x x

Mulberry Street Wyman Church DC McClure Final comments submitted to design x x x x

Landstrom Road DC McClure

Established scope - Resurface from 
Forest Hills - Cerro Vista, Recon Cerro 
Vista - Norwood x x x x

Longwood St. Y Blvd Benton St DC McClure 11/6/09 Alliance

Construction started 5/3/10;  
scheduled completion date - end of 
July 2010. x x x x

W. Riverside Blvd N. Main Rock River DC McClure
William 
Charles

Construction started 5/3/10;  
completion completion 8/1/10. x x x x

Sandy Hollow 
Emergency Repairs 20th  St. 11th St. BM McClure

Final plans due week of 5/3/10; 
scheduled bidding date late May 2010 x x x x

Project Description
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Project Description

City Projects
20th St Resur/Repairs -
2009 Charles St Broadway DC City 100% 3/25/2009

William 
Charles 95% Fine Restoration in Spring 2010.  X X X X X X

3rd St Bridge BM Smith Eng 40%
Initial design submitted to IDOT. SEC 
submitted agreement. - On hold.

Alley Reconstruction 
2010 Various CS Tarara 50%

15 Alleys.  Design 50% complete; 
Bidding scheduled for early July. 

Alpine Dam - Design For 
Emergency Repairs Aldeen Park

JH / 
BE HNTB 80%

Final design complete.  Submitted to 
ACOE and IDNR for review. City 
received comments, working on permit 
package for "Operation of Dam."  Land 
Acquisition (flowage easements) 
underway.

X X X

Arterial Resurfacing (CW 
2009) Ph I (Huffman, 
Guilford, Morsay) DC City 100% 3/24/09 Rock Road 99%

Reviewing final pay estimatel; minor 
restoration.

X X X X X X X

Bell School Rd/ Mill Rd 
Intersection -2009 PZ County began construction.
Central Ave Bridge over 
Kent Creek BM SEC 100% Sjostrom

Awaiting IDOT award; construction 
scheduled for early June.

Charles St/20th Bridge 
over Keith Creek BM SEC 90%

Engineering Underway.  BCR to be 
submitted to IDOT this week. Plans to 
be submitted to IDOT for review.

Colorado Ave. 
Resurfacing-2009

Harrison 
Ave Westgate DC

Performance 
Spec 100% TCI 95%

Construction complete.  Final 
restoration for Spring 2010.  Striping 
and restoration still required.

X X X X X
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Project Description

Cracksealing 2010 Various CS N/A

Complete 
Asphalt 
Service 95%

Project underway.  Total 132,000 lbs.  
2-3 days left.

Day Ave Reconstruction 
Ph II 2010 Auburn School CS McClure 100%

William 
Charles 0%

Construction underway - C/G, 
concrete week of 5/3/10.  Scheduled 
completion mid-June.

Downtown Streetscape 
Phase I Green Park Ave DC

DLK Civic 
Design 100% Stenstrom 90% Working through change orders.

O X X X X X X

Downtown W. Side One-
Way Pair

Church St.  
Main St Wyman JC

TY Lin          
McClure

Traffic counts underway.  6 Month 
schedule. 

East State Street 
Resurfacing Fairview 7th Street DC IDOT

Letting 4/23/10.  Tentative schedule 
mid-June.  Water Division work 
underway.

Fairview Ave. Bridge BM SEC 5% Design underway.

Harmon Park BE

Purchased Lousinana; Log Cabin 
under contract - close end of April. 
Appraising the additional properties.

Harmon Park Drainage 
Improvements Ph III BE

Willett, 
Hofmann 60% On hold.

Harrison Ave Bridges
UP & CN 
RR BM Hanson 100% Mar 2007

Civil 
Constructors 99%

Constrction complete.  Final 
paperwork. Guardrail installed.  
Record drawings received.

X X X X X X X X X

Harrison Ave Bridge - 
Rocker Repair BM SEC 100% 4/6/10

Civil 
Constructors

Schedule - August 2010.  Pre-Con 
5/6/10.

Harrison Ave Irrigation Alpine Mulford BM
Missman 
Stanley 100% 4/24/09

IDOT/City are going to reject State bid. 
City will bid separately.

Harrison Ave 
Reconstruction (ROW 
Plats & Easements) 11th 20th BM

Missman 
Stanley 10%

Amended PDR submitted to IDOT.  
RFP out to consultants- due week of 
15th.

X X X X X X X X X X X X
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Project Description

Harrison Ave. Relocation 11th 20th BM Hanson 90% 90%
Relocation Plan approved by IDOT, 
currently amending the plan.

Harrison Ave.                    
(11th - 20th) Phase II BM  Consultant selection underway.

Hecker Ave. Fulton Ave End CS McClure 100%
William 
Charles

Constrution underway- issues with 
water main.  Completion by mid-June.

I-90/East State St 
Pedestrian Path

Bell School 
Rd I-90 Bridge JH 100% Schlichting 95%

Under construction. Sidewalk installed 
early April.

O X X X

Inlet Repairs CW 2010 DC
Performance 
Spec TCI Construction started 5/3/10.

Keith Creek Feasibility 
Study (Army C.O.E.) BE USACOE 40%

Preliminary model complete.  City and 
MWH have sent coments.  Determine 
with of flood plain. 

X

Keith Creek Land 
Acqusition BE 75%

RLDC land acquisition under way. 112 
of 130 properties acquired.   
Demolition (36 homes) bid spec. under 
assembly.

Kishwaukee Street 
Bridge 10th Ave Buckbee BM

Willett, 
Hofmann 100% 9/19/08 RBT 75%

Bridge construction, pavement done.  
Work continues on medians.  2010 - 
sidewalks and restoration.  Earthwork 
and sidewalks underway at edges of 
project.

X X X X X X X X X X X X X
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Project Description

Kishwaukee St Bypass 
20 Interchange 
Feasibility Study 2009 JC HNTB 100%

Received IDOT comments- under 
review.

Kishwaukee Street 
Lighting

Harrison 
Ave Pope BM

Baxter & 
Woodman 95%

Project 2010.  Final plans under 
review. - require changes.

Kishwaukee  St. Ph I  
2010

Harrison 
Ave Brooke BM Fehr-Graham 90%

William 
Charles Resurfacing.  Bid opening 5/18/10. O X X X X X

Kishwaukee St Ph II Brooke 
Sandy 
Hollow BM Fehr-Graham 2011

Kishwaukee 
Reconstruction (IDOT) Harrison Buckbee BM IDOT 100% 6/15/07 Schlichting 100%

Punch list.  Storm as-builts required 
(from IDOT).

X X X X X X X X X X X X X

Logistics Pkwy Extension Milford Samuelson JH
Willett, 
Hofmann 95%    

Working on completing plans- for on-
the-shelf status.  Project still needs 
partial take land acquisition.

X X X

Morgan St Bridge Ph II
Over Rock 
River JH CMT 30%

Phase II Engineering underway. Value 
Engineering- Final submitted to IDOT.  
Working w/ Railroads on consolidation 
issue.  Relocation Plan approved by 
IDOT.  Land acquistion underway.

X

Morsay Dr. Bridge over 
Keith Creek. BM Hanson 100% Sjostrom Contruction likely in early June.

North Main & Auburn 
Roundabout N. Main Auburn

DC / 
MR

Hanson & 
MTJ Eng 100%

Relocation revised, received final 
approval from IDOT.  Phase II IGA 
complete.  Consultant selection for 
Phase II.

X
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Project Description

North Main Street 
Resufacing Ph 1 Riverside Auburn DC IDOT 4/23/10 Rock Road

Construction  scheduled for end of 
June.

North Main (IL 2) 
Corridor Reconstruction - 
Ph I Riverside Auburn IDOT

IDOT still negotiating with Phase I 
consultant (HR Green).

Pavement Management - 
Arterial /Collector PCI ML     Consultant selection underway.

Perry Creek Interchange 
Design Engineering 2009 JH McClure 10%

Continue with design and 
memorandum of understanding (MOU) 
with IL Tollway.

Residential 
Reconstruction Sewell & 
Potter CS WHA 100% Schlichting 100%

Construction complete; restoration 
underway.  As-builts received. 

Residential Resurfacing 
2010 CS Rock Road

Milling - May 4, 2010; Projects started 
NW side - to move  counter clockwise.

Riverwalk- Indian 
Terrace

Dickerman 
Dr

Mound 
Avenue PZ

McClure / 
Hitchcock Survey work underway.

Riverwalk-Museum 
Campus

Museum 
Campus Beattie Park PZ

McClure / 
Hitchcock 60%

Phase II design underway; Value 
engineering complete in March. 
Design meetings in May 2010.

X X X
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Project Description

Riverwalk-Waterworks to 
W State Street

Water-
works

W State 
Street PZ

McClure / 
Hitchcock 15% Begin conceptual design.

Rockford Tree Inventory 
2010 ML Strata Point 50% Counts underway.

Rockford Tree Inventory 
2011 ML Strata Point Counts underway.

Rockton Avenue Ph II
300' N of 
Embury Culvert DC McClure 100% Project design. On hold.

Rockton Curb & 
Sidewalk Vernon Fulton DC McClure 100% 4/6/10 Alliance

Awarded to Council on 4/12/10.  
Construction starts 6/7/10.

SE Creek Stabilization RRWRD BE MDES 5%

Design work underway.  District may 
want to add some items. Considering 
seet piling alternative.

Shiloh-Trainer Gap Garrett
Bello 
Reserve BM Tarara 100%

Final plans are essentially complete.  
Land acquisition is complete. 2011 
Project.

X

South Main Gateway 
Sign JB 0% Funding not available.

South Main Street 
Reconstruction Cedar Pond ML

IDOT / DLZ 
Inc 5%

Survey work complete.  Design 
started.  Bid opening -end of 2011.  

X X X X X X X X X X X X X

South Main Street 
Reconstruction

Harrison 
Ave Beltline ML

IDOT / DLZ 
Inc Survey work starting.

X X X X X X X X X X X X X
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Project Description

Springbrook Road
Summer-
field Dr

Bell School 
Rd JH MDES 100% Design complete. 2011 project.

Spring Creek / Camella 
Ct BE MSA 100% Stenstrom 85% Construction underway.

Springfield Road & 
Auburn St Intersection Winn Co

2009 Project under Winnebago 
County.

State Street Sidewalks 
(South) Fairview Calvin Park DC Tarara-Carroll 100% On hold due to funding.

 X X X X X

Stormwater Management 
Master Plan BE MWH 90% 10%

1st draft complete - undergoing 
review. 

US 251 One-Way Pair 
Feasibility Study (Ph II) 
2009

N. Side of 
Kishwaukee 
St

Whitman 
Interchange
s Delayed until 2010.

West State Street 
Corridor Ph I Kent Creek

Independen
ce PZ IDOT 50%  

Relocation plan complete.  Retaining 
relocatin firm.  IDOT Phase II plans 
are approx 75%.  

X X X X X X X X X X X

West State Street 
Corridor Ph II

Independen
ce Pierpont PZ IDOT

Whitewater Feasibility 
Analysis

Fordam 
Dam ComEd BE HNTB, REA 25%

Environmental assessment - under 
discussion with IDOT.

Whitman Interchange 
Reconfiguration JC Jim Ryan - Honorary PM
Williams Ave 
Reconstruction Coleman Vinton DC MDES 100% Schlicting 99%  Reviewing final pay estimate.

X X X X
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Project Description

 Water Projects     

 

20th St
18th 
Avenue

23rd 
Avenue SK

Willet, 
Hofmann 99%

Design complete.  Project on hold due 
to lack of funding.

O X

22nd St
19th 
Avenue Broadway SK

Willet, 
Hofmann 99%

Design complete.  Project on hold due 
to lack of funding.

O X

Dawson Ave Lundvall
Charles 
Ave SK

Missman, 
Stanley 100%

Northern 
Illinois 
Service 45%

Construction underway for 2010 week 
of 4/5/10.

O X

Golden Prairie Circle 
Water Main 
Improvements

Golden 
Prairie 
Circle Falmouth GC

Homer L. 
Chastain 100%

Land acquisition underway. 
Easements needed.

X

Harvard Water Main 
Improvements Paris Chicago GC

Homer L. 
Chastain 99% Awaiting restoration.

Illini Court Water Main 
Improvements Illini Dr

End of 
Court GC

Homer L. 
Chastain 100% Schlichting 99%

Construction complete. As builts.  
Restoration in Spring 2010.

Meadows of Springbrook BM MDES 100% Schlichting 99%
Construction complete. As builts.  
Restoration in Spring 2010.

O X

Zone Control Valves MWH
William 
Charles

 

Page 9 of 11



CIP Project Status Report
May 2010

Project From To PM
Engineering 
Consultant D

es
ig

n 
St

at
us

C
on

tr
ac

t B
id

 O
pe

ni
ng

C
on

tr
ac

to
r

Pr
oj

ec
t C

om
pl

et
io

n 
St

at
us

 (%
)

Comments O
pe

n,
 C

lo
se

d,
 o

r I
na

ct
iv

e

Fi
be

r O
pt

ic
s

A
D

A
 H

an
di

ca
p 

R
am

ps

B
rid

ge
 D

ec
k 

R
ep

la
ce

m
en

t

D
em

ol
iti

on

C
ur

b 
&

 G
ut

te
r (

pa
rt

ia
l)

C
ur

b 
&

 G
ut

te
r (

co
m

pl
et

e)

En
gi

ne
er

in
g 

St
ud

y

La
nd

 A
cq

ui
si

tio
n

La
nd

sc
ap

in
g

Pa
ve

m
en

t M
ai

nt
en

an
ce

 (m
ill

 a
nd

 o
ve

rla
y)

Pa
ve

m
en

t M
ar

ki
ng

Pa
ve

m
en

t R
ec

on
st

ru
ct

io
n 

(n
ew

 b
as

e,
 s

ur
fa

ce
, e

tc
) 

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

pa
rt

ia
l)

Si
de

w
al

k 
R

ep
la

ce
m

en
t (

co
m

pl
et

e)

St
or

m
 S

ew
er

 &
 In

le
ts

 (p
ar

tia
l)

St
or

m
 S

ew
er

 &
 In

le
ts

 (c
om

pl
et

e)

St
re

et
 L

ig
ht

in
g

Tr
af

fic
 S

ig
na

ls
 (n

ew
 in

st
al

l)

Tr
af

fic
 S

ig
na

ls
 (r

ep
la

ce
m

en
t)

W
at

er
 M

ai
n

O
th

er

Project Description

Community Development  Projects
Armory Ph I GG Tetra-Tech 100% Phase I EA is complete.

Armory Ph II GG Tetra-Tech

Tetra Tech awarded contract to 
perform Phase I and Phase II 
Environmental Site.

Barber Colman Asbestos 
Abatement WD Ironwood 100%

Bld 16 and 20 demolished.  Asbestos 
removal completed.  Salvage approx 
95%.  Remedial Action Plan approved 
by IEPA March 2010.  Proceeding with 
Groundwater Injections and soil 
removal under Building 17. 

Barber Colman Asbestos 
Abatement WD

CDBG-R funds to be used to demo 
building 10 & 19.  Required info sent 
to IHPA April 2010.

S. Main Corridor Plan Cedar Beltline JK

Corridor /  Revitalization Plan funded 
thru IDOT grant.  RFP out, proposals 
due 5/27/10.

South Main Railroad 
Yard Concept Plan Cedar Kent Creek WD

Vandewalle & 
Assoc

CD successful in USEPA Grant 
competition.  Received word 4/19/10 
that City has received $750,000 in 
assessment funds.

Ongoing Community Development  Initiatives

Miracle Mile JD  

Kishwaukee Corridor JK   
Kishwaukee Empowerment Group 
meeting monthly.
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Project Description

Mid-Town Group   
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